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I. Introduction 

The state’s court facilities require a renewed and continuing investment to ensure that they serve 
the public safely, efficiently, and effectively, and that they provide equal access to the law and 
the judicial system. The Five-Year Infrastructure Plan for fiscal year (FY) 2006–2007 
established a program for improvement of the court facilities of the State of California. Since the 
approval of that document by the Judicial Council of California (the council) on June 1, 2005, 
the Administrative Office of the Courts (AOC) has made significant progress toward 
accomplishing various aspects of this program. This Five-Year Infrastructure Plan—for FY 
2011–2012—represents an update to its predecessor, documenting a multibillion dollar program 
for improvement of the state’s court facilities. While the passage of SB 1407 (Perata) (Chapter 
311, Statutes of 2008)—enacted on September 26, 2008, and establishing special revenues to 
support up to $5 billion in lease-revenue bonds for trial court facility improvements—has 
enabled the branch to make great strides towards improving the trial courts across the state, 
substantial needs for court infrastructure projects remain unfunded. The unmet funding 
requirement is expressed and summarized in Table 6 of this plan, which presents the total Trial 
Court Capital-Outlay Plan budget of $7.8 billion in January 2010 dollars.1

 
  

For the first 100 years of statehood, county court facilities stood—figuratively but often quite 
literally as well—at the center of civic life, monuments to the democratic ideals of early 
Californians. The courthouse remains, now as then, a tangible symbol of the rule of law. It is a 
central point of contact between Californians and their government and is a key component in 
the administration of justice. The primary constitutional duty of the courts is to provide an 
accessible, fair, and impartial forum for the resolution of disputes. Court facilities are public 
resources that need to be managed in the most effective way to serve the public.  
 
With over 10 million filings annually and 10 million Californians called to jury service, 
California’s court system is the largest in the United States. As the primary point of contact 
between the public and the judicial branch, court facilities play a central role in access to and 
delivery of justice. Today, however, California’s court buildings are in a state of significant 
disrepair, and they require substantial improvements to ensure the safety and security of court 
users, greater court efficiency, and equal access for all.  

A. Legislative Framework: Structural Changes to the Responsibility 
for the Court System 

The Lockyer-Isenberg Trial Court Funding Act of 1997 shifted responsibility for funding trial 
court operations from the counties to the state and established the Task Force on Court Facilities 
(Task Force) to identify facility needs and possible funding alternatives. It was the overarching 
recommendation of the Task Force that responsibility for trial court facilities funding and 
operation be shifted from the counties to the state. The Task Force recommended that the judicial 
branch, which is wholly responsible for all court functions, should also be responsible for the 
facilities in which it operates.  
 
In 2002, the Trial Court Facilities Act (Sen. Bill 1732, Stats. 2002, ch. 1082, and subsequent 
modifying language) was enacted. The act provides for the shift of responsibility for trial court 
facilities—including operations, maintenance, facility modifications, and capital-outlay 
projects—from county to state governance, under the direction of the Judicial Council. The act 
                                                 
1 The plan’s budget is presented in current dollars, defined for this plan as January 2010 dollars. 
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was the final step in restructuring the courts into an integrated judicial branch and built on three 
earlier pieces of legislation intended to unify the courts: the Trial Court Funding Act (1997), 
which provided for state funding of the court system; Proposition 220 (1998), which allowed for 
the voluntary unification of the state’s superior and municipal courts into a single trial court in 
each county; and the Trial Court Employment Protection and Governance Act (2000), which 
made the courts independent employers of the more than 20,000 trial court workers. It is within 
the context of these changes to the California court system funding and organization as well as of 
the mandate of the Trial Court Facilities Act that this Five-Year Infrastructure Plan for the 
California court system has been developed. 

B. The Judicial Council and the Administrative Office of the Courts 

The judicial branch is one of the three branches of California state government, along with the 
executive and legislative branches. The Judicial Council, chaired by the Chief Justice, is the 
governing body that provides policy guidelines to this branch of government and all the 
California courts.  
  
The Administrative Office of the Courts is the staff agency to the Judicial Council of California. 
Recent structural changes in the state judicial branch, such as unification of the superior and 
municipal courts and state funding of the court system, have significantly increased the AOC’s 
roles and responsibilities. Today, the agency has more than 1,000 staff and is organized into nine 
divisions in San Francisco, two divisions in Sacramento, and three regional offices. 
 
The AOC is housed in four facilities, with its main headquarters and the Bay Area/Northern 
Coastal Regional Office in the Hiram W. Johnson State Office Building in San Francisco. The 
Office of Governmental Affairs and the Northern/Central Regional Office are located in separate 
leased offices in Sacramento. The Southern Regional Office is located in leased office space in 
Burbank. The AOC has also opened field offices to house Facilities Management Unit staff of 
the Office of Court Construction and Management, to serve the superior courts within the three 
regions. 
 
To fulfill the responsibilities of the Trial Court Facilities Act, the AOC, in August 2003, 
established the Office of Court Construction and Management (OCCM) to manage trial court 
transfers—all of which were successfully completed by December 2009—strategic planning for 
capital outlay, design and construction of court facilities, and facility real estate management for 
the Supreme Court, Courts of Appeal, AOC, and superior courts statewide. 

C. Trial and Appellate Courts 

Trial courts are the primary point of contact between California’s residents and the judicial 
system. These courts, which are funded by the state and operated by local court officers and 
employees, determine the facts of a particular case and initially decide the applicable law. 
California’s trial courts are used by millions of visitors: victims, witnesses, attorneys, police and 
sheriff personnel, jurors, and defendants both in-custody and out of custody. 
 
The Courts of Appeal review trial court interpretation and application of the law and devote 
themselves exclusively to the law—its application and development. The appellate courts 
function more simply than the trial courts, without the participation of the litigating parties, 
witnesses, and juries. Lawyers generally are the only individuals present in court sessions, and 
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hearings typically take no more than a few days per month, focusing on oral argument 
supplementing the written briefs and records. The Supreme Court, the highest California court, 
has jurisdiction in proceedings for extraordinary relief. It may elect to review cases previously 
decided by the Courts of Appeal and, by law, must review all those cases in which a judgment of 
death has been pronounced by a trial court. 
 
California’s appellate court facilities are currently the responsibility of the state. The 
responsibility for superior court facilities was transferred from the counties to the state under the 
mandate of the Trial Court Facilities Act of 2002. This undertaking and its timeline is 
summarized below. 

D. Completed Transfers of Trial Court Facilities 

Under the Trial Court Facilities Act, negotiations for transfer of responsibility of all trial court 
facilities from the counties to the state began July 1, 2004, and continued through June 30, 2007. 
During that time period, approximately 120 trial court facilities were addressed under transfer 
agreements. On April 23, 2008, Assembly Bill (AB) 1491 (Ch. 9, Statutes of 2008) (Jones) was 
enacted to extend the facility transfers deadline to December 31, 2009. On December 29, 2009, 
the last trial court facility transfer was completed, resulting in over 500 facilities transferred and 
under the responsibility of the state. The facility transfer process—involving the participation of 
all 58 counties—was the foundation for creating a single, comprehensive infrastructure program 
for courthouses statewide. 

E. California’s Court Facilities 

The AOC’s Real Property Portfolio includes all property leased or owned for the benefit of the 
AOC, the Supreme Court, the Courts of Appeal, the Habeas Corpus Resource Center, the 
Commission on Judicial Performance, and all superior courts. The lease portfolio currently 
comprises over 281 active leases and 11 Department of General Services space assignments, 
totaling approximately 2.2 million USF. The owned property portfolio comprises 377 active 
properties (i.e., those owned either by counties or the judicial branch), with approximately 12 
million USF exclusively occupied in those buildings by the AOC, the courts, or other judicial 
branch entities. On the whole, the building area under Judicial Council responsibility and AOC 
management has gradually increased to what is now approximately 19 million square feet of 
facility space.2

 
 

The Supreme Court occupies just over 100,000 USF of space between two facilities: the Earl 
Warren Building in San Francisco and the Ronald Reagan State Building in Los Angeles. The 
other appellate courts, occupying a total of just over 500,000 square feet of space in ten facilities, 
serve six regional districts: the first appellate district from San Francisco, the second appellate 
district from Los Angeles and Ventura, the third appellate district from Sacramento, the fourth 
appellate district from San Diego, Riverside, and Santa Ana, the fifth appellate district from 
Fresno, and the six appellate district from San Jose.  

                                                 
2 The square footage under responsibility includes all court-exclusive areas in the transferred facilities, including 
their percentages of common space, and any building’s gross square footage where the AOC is the Managing Party 
(i.e., responsible for the entirety of the building’s operations and maintenance). 
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California’s trial court facilities—totaling over 500 that transferred by December 29, 2009—vary 
considerably in size, age, and condition. The largest trial court facility is the Stanley Mosk 
Courthouse in downtown Los Angeles with 100 courtrooms. Some rural and mountain areas are 
served by one- or two-courtroom facilities. While a few court facilities are new or quite old and 
historic, the inventory is generally aging, with approximately 70 percent of all court facilities in 
California built before 1980. In most cases, these older facilities do not serve the public or the 
court well, owing to physical conditions and designs rendered obsolete by modern court 
operations and caseload demands. While some counties had invested in their court facilities 
during the last decade, many counties did not, due to insufficient funding and competing 
priorities.  
 
Although the facility transfer process has successfully concluded, California’s trial court 
facilities remain in a state of significant disrepair. Based on Task Force on Court Facilities data, 
approximately 90 percent of California’s trial court facilities require significant renovation, 
repair, or maintenance. Over 80 percent were constructed before the 1988 seismic codes took 
effect, 23 court facilities are in temporary buildings or trailers, and 25 percent lack space to 
assemble jurors.3

 

 These facilities are in extremely poor condition, lack any type of security, are 
functionally insufficient to support court operations, and are sometimes inaccessible. 

Court facilities serving California’s trial courts were initially built and maintained by each of 
California’s 58 county governments. Historically, court facility needs were assessed at the 
county level, and both funding and approval for construction, maintenance, and renovation 
projects had been the responsibility of each county’s board of supervisors, until such time as 
facility transfers were executed. As a result, the trial courts were often “subject to the vagaries of 
local fiscal health and relationships,”4

 

 and significant inequities had grown between courts in 
terms of facilities operations and maintenance. 

In addition to local priorities, other reasons for historic inequality in county funding were related 
to limited funding, including Proposition 13’s limits on property taxes, severe recessions in the 
late 1980s and early 1990s, and the shift of funding that supports school districts from the 
counties to the state.5 As a result, many California trial court facilities became deficient for court 
operations, suffering from deferred maintenance and lacking adequate security, compliance with 
life and health safety or seismic codes, and accessibility to people with disabilities.6

                                                 
3 Final Report of the Task Force on Court Facilities, Oct. 1, 2001. 

 Several 
courts with high caseload growth still occupy leased offices or modular buildings to meet the 
need for additional courtrooms and public service areas, which results in unconsolidated court 
operations that are inefficient to operate and inadequate in meeting the full, functional needs of 
the public and the superior court. 

4 State of the Judiciary, March 2003. 
5 Proposition 13 at Twenty-Five, Capital Center for Government Law and Policy, University of the Pacific 
McGeorge School of Law, May 2004. 
6 Final Report of the Task Force on Court Facilities, Oct. 1, 2001. 
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F. Map of California Court Jurisdictions 

Figure 1 presents a map showing the geographical jurisdiction of each of the six appellate court 
districts and each of the 58 superior courts. 
 
Figure 1: State of California Superior and Appellate Court Jurisdictions 
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II. Summary of Fiscal Year 2011–2012 Funding Requests and Capital-
Outlay Needs for SB 1407 Trial Court Projects 

To further the Judicial Council goals of modernization of management and branchwide 
infrastructure for service excellence, the AOC is requesting funding authorization in FY 2011–
2012 (2011 Budget Act) for subsequent phases of all 22 trial court capital-outlay projects shown 
below in Table 1. Their funding is tied to Senate Bill (SB) 1407 (Perata). 
 

Table 1: Funding Requests for Court Capital Projects for FY 2011−2012 
 

Project  $ (in millions)  Phases* 
 Funding 

Source** 

Butte, New North Butte County Courthouse ................................    $ 65.458  W and C  
ICNA/      

PBCF (ICNA) 
El Dorado, New Placerville Courthouse .......................................    5.404  W  ICNA 
Fresno, Renovate Fresno County Courthouse ..............................    6.142  W  ICNA 
Imperial, New El Centro Family Courthouse ...............................    3.496  W  ICNA 
Inyo, New Inyo County Courthouse .............................................    1.959  W  ICNA 
Kern, New Delano Courthouse .....................................................    2.533  W  ICNA 
Kings, New Hanford Courthouse .................................................    8.342  W  ICNA 

Lake, New Lakeport Courthouse ..................................................    50.527  W and C  
ICNA/      

PBCF (ICNA) 
Merced, New Los Banos Courthouse ...........................................    1.974  W  ICNA 

Monterey, New South Monterey County Courthouse ..................    46.087  W and C  
ICNA/      

PBCF (ICNA) 
Riverside, New Indio Juvenile and Family Courthouse ...............    3.789  W  ICNA 
Sacramento, New Sacramento Criminal Courthouse ....................    22.924  W  ICNA 
San Diego, New San Diego Central Courthouse ..........................    32.367  W  ICNA 
San Joaquin, Renovation and Addition to Juvenile Justice 
Center ...........................................................................................    2.978  W and C  

ICNA/      
PBCF (ICNA) 

Santa Clara, New Family Justice Center ......................................    224.634  W and C  
ICNA/      

PBCF (ICNA) 
Shasta, New Redding Courthouse ................................................    9.055  W  ICNA 
Siskiyou, New Yreka Courthouse .................................................    5.861  W  ICNA 
Sonoma, New Santa Rosa Criminal Courthouse ..........................    11.682  W  ICNA 

Sutter, New Yuba City Courthouse ..............................................    69.304  W and C  
ICNA/      

PBCF (ICNA) 
Tehama, New Red Bluff Courthouse ............................................    3.982  W  ICNA 
Tuolumne, New Sonora Courthouse .............................................    4.268  W  ICNA 

Yolo, New Woodland Courthouse ................................................    150.909  W and C  
ICNA/      

PBCF (ICNA) 
       

Trial Court Capital Projects Total ...............    $ 733.675     
       
 
  * A = Land acquisition    P = Preliminary plans    W = Working drawings    C = Construction 

** ICNA = Immediate and Critical Needs Account (SB 1407 (Perata)) 

** PBCF (ICNA) = Public Building Construction Fund (to be repaid from the ICNA)
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The AOC submitted a Capital-Outlay Concept Paper to the Department of Finance (DOF) in August 
2009, for all 41 trial court capital projects to be funded by SB 1407 during the Five-Year Plan period. 
Presented below in Table 2 is the updated need for the remaining fiscal years of the SB 1407 trial court 
capital projects program. Funding for the additional 102 projects in the Trial Court Capital-Outlay 
Plan is likely to be secured after FY 2014–2015, so their funding requirements have not been 
estimated in Table 2. The estimated annual funding requirements to implement the entire SB 1407 
program are presented in Table 9, section IV.G. of this plan. 
 

Table 2: Updated Capital-Outlay Needs for SB 1407 Trial Court Projects— 
Fiscal Years 2012–2013 to 2013–2014 

 

Project  Initial FY Request  

Estimated 
FY Total 

$ (in millions) 

SB 1407 Capital Projects .....................................  FY 2012–2013  1,620.0 
SB 1407 Capital Projects .....................................  FY 2013–2014  1,508.0 
     
 
Figure 2 below presents a map to highlight the counties within California that have one or more 
trial court projects funded through either SB 1732 or SB 1407 revenues. This map—highlighting 
42 of the 58 counties—represents the judicial branch’s most urgently-needed trial court capital 
projects, whose construction furthers the goal of improving all courthouses within California. 
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Figure 2:  42 Superior Courts Benefiting from State-Funded Trial Court Projects 
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III. Appellate Courts Five-Year Infrastructure Plan 

The Five-Year Infrastructure Plan for the appellate courts of California does not include projects 
submitted for funding consideration in FY 2011–2012. 
 
Four appellate court projects have recently been completed and one is in progress. Each project 
is summarized below in section III.E. and in Table 4, with a more complete description provided 
under its respective appellate court district in section III.F., Summary, Inventory, and Evaluation 
of Existing Appellate Court Facilities.  

A. Purpose of and Services Provided by the Supreme Court 

The Supreme Court of California has discretion to review decisions of the Courts of Appeal, the 
Public Utilities Commission, the State Bar of California, and the Commission on Judicial 
Performance. It is required to review all death penalty judgments from the superior courts. In 
addition, the court has original jurisdiction in proceedings for “extraordinary relief,” such as 
petitions seeking writs of certiorari, mandate, prohibition, and habeas corpus. 
 
The Supreme Court consists of a Chief Justice and six associate justices, each serving 12-year 
terms as mandated by the California State Constitution. The justices are appointed by the 
Governor and confirmed by the Commission on Judicial Appointments. The court is located in 
the Earl Warren Building in San Francisco, with additional chambers in Sacramento and Los 
Angeles. The court hears oral argument four times a year in San Francisco, four times a year in 
Los Angeles, and twice a year in Sacramento. Occasionally, special oral argument sessions are 
held elsewhere.  
 
Except for death penalty cases, which are guaranteed an automatic appeal, the Supreme Court 
has discretion to decide whether it will review any case. Consequently, the court’s space 
requirements do not change dramatically over time. When a majority of the justices agree to hear 
a case, the Chief Justice will order the matter set for oral argument. After oral argument, the 
justices confer and issue a written decision within the statutory time of 90 days.  

B. Summary of Existing Supreme Court Facilities 

The Supreme Court is headquartered in the Earl Warren Building on San Francisco’s Civic 
Center Plaza. The court also maintains small office suites in the Ronald Reagan State Office 
Building in Los Angeles and in the Stanley Mosk Library and Courts building in Sacramento, 
which is included in this report as part of the Court of Appeal, Third Appellate District 
inventory. 
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1. Supreme Court of California 
 

 Existing Facility: Supreme Court of California – San Francisco 
350 McAllister Street, San Francisco – 1st, 4th, 5th & 6th Floors 
455 Golden Gate Avenue, San Francisco – 6th Floor 

 

  • 98,155 Usable Square Feet (USF)7   
  • State-owned historic Earl Warren Building (1923)  

  • Justices – 7  

 Current Status:  The Earl Warren Building is the headquarters of the California 
Supreme Court, which occupies the 1st, 4th, 5th, and 6th floors of this 
building. (The court shares the building with the Court of Appeal, 
First Appellate District, which occupies part of the 1st, 2nd, and 3rd 
floors.) A total restoration including a seismic retrofit of this building 
was completed in 1998. The Warren Building is fully occupied and 
the Supreme Court has maximized the space it occupies. A FY 2009–
2010 Budget Change Proposal (BCP) was submitted in Fall 2008 to 
request an additional 7,200 USF on the 6th floor, currently occupied 
by the AOC to accommodate growth. However, this BCP was denied. 
A future BCP may be considered for this project. 

 

 Needs: Required Space ............    
Current Space ..............   
Net Current Need ........   

105,355 
98,155 
7,200 

 USF 
USF 
USF 

 

 Proposal: This facility will adequately meet the needs of this court, once the 
additional space on the 6th floor is acquired. 

 

 
  

                                                 
7 Usable square feet (USF) is defined by the Task Force as component gross area (CGSF), which represents all net 
areas assigned to a given component, as well as related internal circulation, interior partitions and interior columns, 
chases serving the space, and other areas incidental to the component’s spatial organization or construction, plus the 
corridors connecting the components. It expresses the amount of “usable” area for a specific use. Component gross 
area excludes the area required for public circulation and lobbies, mechanical and electrical spaces and distribution 
shafts, stairs, elevators, and other common building elements. 
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1. Supreme Court of California, continued 
 

 Existing Facility: Supreme Court of California – Los Angeles 
300 South Spring Street, Los Angeles – 2nd Floor 

 

  • 7,598 USF  

  • State-owned Ronald Reagan State Building (1990)  

 Current Status:  The Supreme Court shares a courtroom with the Court of Appeal, 
Second Appellate District, to hold oral argument four times a year. 
On December 31, 2009, and due to budgetary restrictions, the 
Supreme Court Clerk’s Office in this building was closed, and the 
available space—approximately 1,981 USF formerly occupied by 
three staff persons—was subsequently occupied by the Court of 
Appeal, Second Appellate District. On the third and fourth floors of 
the building, the Supreme Court occupies judicial chambers and 
associated staff spaces. 

 

 Needs: Required Space ...........    
Current Space ..............   
Net Current Need ........   

7,598 
7,598 

0  

USF 
USF 
USF 

 

 Proposal: This facility adequately meets the needs of this court.  
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C. Purpose of and Services Provided by the Courts of Appeal 

The Courts of Appeal must respond to all appeals to decisions made by the trial courts and will 
need additional justices over time to meet an increased caseload.   
 
The Courts of Appeal decide questions of law, such as whether the superior court judge applied 
the law correctly in a case. The court makes its decision based on review of the record of the 
original trial, not by hearing testimony or retrying cases. Consequently, appellate courts are not 
high-traffic facilities. Each of the nine appellate court facilities requires only one courtroom to 
accommodate a panel of justices. Appellate court facilities do not require holding cells or space 
for jurors. Courts of Appeal handle large volumes of paper, including multiple copies of briefs 
and trial court records that vary in size because of case complexity. 

D. Planning for Future Appellate Court Facilities 

A comprehensive evaluation of all appellate court facilities in California was completed by the 
Task Force. As part of the study, the Task Force developed facility guidelines for appellate 
courts, identified current space needs, projected future needs, inspected and evaluated all 
appellate court facilities, and developed capital planning options for each. This Five-Year 
Infrastructure Plan summarizes the Task Force findings, which recommended replacing leased 
facilities with state-owned facilities designed specifically for the Courts of Appeal. 
 
Table 3 below presents a comparison between current authorized justices for the appellate courts 
and a 2010 forecast of justices developed by the Task Force in 1999. 
 

Table 3: Courts of Appeal Comparison, 
2009 Authorized Justices to 2010 Projected Justices 

District – Court Location  

2009 
Authorized 

Justices  

2010 
Projected 
Justices  

Net 
Difference 

First – San Francisco ......................................     20    20.3   0.3 

Second – Los Angeles, Ventura ......................     32    36.2   4.2 

Third – Sacramento.........................................     11    11.5   0.5 

Fourth – San Diego, Riverside, Santa Ana .....     25    26.7   1.7 

Fifth – Fresno ..................................................     10    12.7   2.7 

Sixth – San Jose ..............................................     7    7.4   0.4 

Totals ................................................     105    114.8   9.8 
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E. Summary of Appellate Court Projects 

As presented in Table 4, four appellate court projects have been completed and one is in 
progress. The new Fifth Appellate District Courthouse in Fresno was completed in August 2007. 
For both the Fourth Appellate District, Division One in San Diego and the Sixth Appellate 
District in San Jose, projects to expand the courts into adjacent space in their current leased 
facilities were completed: San Jose’s in November 2008 and San Diego’s in July 2009. The new 
Fourth Appellate District, Division Three courthouse in Orange County was competed in August 
2009. A renovation project for the Third Appellate District in Sacramento is in progress: Its 
bidding for construction was completed in summer 2010, and its construction is scheduled to 
begin in fall 2010.  
 
Space requirements for appellate court facilities are based on the “Appellate Court Facilities 
Guidelines.” These guidelines were developed by the Task Force and were adopted by the 
Judicial Council effective July 1, 2002. 
 

Table 4: Summary of Appellate Court Facilities and Capital-Outlay Projects 

Appellate 
District  Division  City  

State- 
Owned  

Existing 
Commercial 

Lease  
Capital-Outlay Project 
Approved or Planned 

First  1–5  San Francisco  ×    — 

Second 
 

1–5, 7, & 8 
 

Los Angeles 
 

×   
 

— 

Second 
 

6 
 

Ventura 
 

  × 
 

— 

Third  —  Sacramento  ×    Bidding for construction 
completed summer 2010; 
construction underway fall 
2010 

Fourth 
 

1 
 

San Diego 
 

  × 
 

Completed in July 2009¹ 

Fourth  2  Riverside  × 
(lease to own) 

 
 

 — 

Fourth 
 

3 
 

Santa Ana 
 

×   
 

Completed in August 2009 

Fifth 
 

— 
 

Fresno 
 

×   
 

Completed in August 2007 

Sixth 
 

— 
 

San Jose 
 

  × 
 

Completed in November 2008¹  
 
 
Table Footnote: 
1. This project was funded to expand court lease space in lieu of constructing a new courthouse. 
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F. Summary, Inventory, and Evaluation of Existing Appellate Court Facilities 

Each of the Courts of Appeal in California is described below. Three courts are currently located 
in leased space. The Court of Appeal, Fourth Appellate District in Riverside is located in a 
leased-to-own facility and, as such, is treated as a state-owned building.  
 
1. First Appellate District – San Francisco 
 

Existing Facility: San Francisco – Divisions 1–5 
350 McAllister Street, San Francisco – 1st, 2nd & 3rd Floors 
455 Golden Gate Avenue, San Francisco – 4th Floor 

 • 82,716 USF 
 • State-owned historic Earl Warren Building (1923) and adjoining new 

state-owned high-rise Hiram W. Johnson State Office Building 
(1998) 

Current Status:  The existing facility now adequately meets the needs of the court, 
requiring no additional area or modifications at this time. 

Needs: Required Space .....................  
Current Space ........................ 
Net Current Need .................. 

82,716 
82,716 

0 

USF 
USF 
USF 

Proposal: This facility adequately meets the needs of this court. 

 
2. Second Appellate District 
 

Existing Facility: Los Angeles – Divisions 1–5, 7 & 8 
300 South Spring Street, Los Angeles – 2nd, 3rd & 4th Floors 

 • 119,137 USF 
 • State-owned Ronald Reagan State Building (1990) 
Current Status:  The appellate district gained the available space in the building 

(approx. 1,981 USF) that was formerly occupied by the Supreme Court 
Clerk’s Office, which was closed on December 31, 2009. The existing 
facility adequately meets the needs of the court, requiring no additional 
area or modifications at this time. 

Needs: Required Space .....................  
Current Space ........................ 
Net Current Need .................. 

119,137 
119,137 

0 

USF 
USF 
USF 

Proposal: This facility adequately meets the needs of this court. 

 



 
 
 

 15 

2. Second Appellate District, continued 

Existing Facility: Ventura – Division 6 
200 East Santa Clara Street, Ventura  

 • 23,329 USF (excludes 800 USF for storage) 
 • Commercial leased standalone building 

Current Status:  The existing facility now adequately meets the needs of the court, 
requiring no additional area or modifications at this time. 

Needs: Required Space .....................  
Current Space ........................ 
Net Need ............................... 

23,329 
23,329 

0 

USF 
USF 
USF 

Proposal: This facility adequately meets the needs of this court. 

 
3. Third Appellate District – Sacramento 
 

Existing Facility: Sacramento 
914 Capitol Mall, Sacramento – 1st, 2nd & 5th Floors 

 • 36,945 USF 
 • State-owned historic Stanley Mosk Library and Courts Building 

(1929) 

Current Status:  Due to its age, this facility requires renovation. This renovation is 
estimated to cost approximately $66 million and will upgrade security, 
accessibility, and fire and life safety systems, correct mechanical, 
electrical, and plumbing deficiencies, repair roof and shell damage, 
abate hazardous materials, and restore historic elements, such as 
ceilings, lights, elevators, and public art. 

Needs: Required Space .....................  
Current Space ........................ 
Net Current Need .................. 

52,772 
36,945 
15,827 

USF 
USF 
USF 

Proposal: As a result of the renovation project, the court has vacated the facility 
to occupy lease space at 621 Capitol Mall and will remain at this 
location until the renovation project is completed. Upon its completion, 
the court will reoccupy the Stanley Mosk Library and Courts Building, 
as well as gain new space of approximately 15,827 USF in an 
exchange—with the California State Library—for the court-occupied 
space in the Library and Courts Annex Building (900 N Street). The 
use of this newly-renovated facility and the consolidation of all court 
staff into one building will improve operations and adequately meet the 
needs of this court. 
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3. Third Appellate District – Sacramento, continued 

Existing Facility: Sacramento 
900 N Street, Sacramento – 4th Floor 

 • 15,827 USF 
 • State-owned Library and Courts Annex Building (1994) 
Current Status:  This space houses the Clerk’s office, public filing office, court 

receptionist, and administrative and computer staff. 

Needs: Required Space .....................  
Current Space ........................ 
Net Need ............................... 

15,827 
15,827 

0 

USF 
USF 
USF 

Proposal: This facility adequately meets the needs of this court. However, upon 
completion of the renovation of the Stanley Mosk Library and Courts 
Building (914 Capitol Mall), all court staff on the 4th floor will be 
moved into that building, through a space exchange—with the 
California State Library —of equivalent square footage (approx. 15,827 
USF). When the court moves into the newly-renovated Stanley Mosk 
Library and Courts Building, it will entirely vacate this facility, thereby 
consolidating all of its staff and operations. 

 
4. Fourth Appellate District 
 

Existing Facility: San Diego – Division 1 
750 B Street, Suite 300, San Diego – 3rd, 4th & 5th Floors 

 • 50,349 USF 
 • Commercial leased Symphony Towers high-rise 

Current Status:  The court is located on four floors in a commercial building in 
downtown San Diego. A new state-owned court facility—to replace 
this leased facility—was proposed for funding in FY 2008–2009, but 
this project was not included in the January Governor’s Budget. 
However and in July 2009, AOC staff completed a project to 
accommodate the court’s expansion into adjacent space in this facility 
on the second, third, fourth, and fifth floors. 

Needs: Required Space .....................  
Current Space ........................ 
Net Current Need .................. 

50,349 
50,349 

0 

USF 
USF 
USF 

Proposal: This facility adequately meets the needs of this court. 
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4. Fourth Appellate District, continued 
 

Existing Facility: Riverside – Division 2 
3389 Twelfth Street, Riverside 

 • 35,034 USF 
 • Lease-to-own standalone building (1998). Leased from the County of 

Riverside. 

Current Status:  The existing facility adequately meets the needs of the court, requiring 
no additional area or modifications at this time. However, future 
expansion of this facility will be necessary, due to projected caseload 
growth and the need for space to accommodate new justices.  

Needs: Required Space .....................  
Current Space ........................ 
Net Need ............................... 

51,034 
35,034 
16,000 

USF 
USF 
USF 

Proposal: In order to secure a site large enough for future expansion, a funding 
request for acquisition of the county-owned parcel adjacent to the 
existing facility was proposed in FY 2008–2009. However, this project 
was not included in the January Governor’s Budget. 

 
 
 

Existing Facility: Santa Ana – Division 3 
601 West Santa Ana Boulevard 

 • 52,000 USF 
 • State-owned Fourth Appellate District courthouse (2009) 
Current Status:  A new courthouse was constructed in August 2009, replacing two 

former leased facilities. This facility adequately meets the needs of the 
court, requiring no additional area or modifications at this time. 

Needs: Required Space .....................  
Current Space ........................ 
Net Need ............................... 

52,000 
52,000 

0 

USF 
USF 
USF 

Proposal: This new courthouse adequately meets the court’s facility needs. 

 



 
 
 

 18 

5. Fifth Appellate District – Fresno 
 

Existing Facility: Fresno 
2424 Ventura Street, Fresno 

 • 51,000 USF 
 • State-owned Fifth Appellate District courthouse (2007) 
Current Status:  A new courthouse was constructed in August 2007, replacing two 

former leased facilities. This facility adequately meets the needs of the 
court, requiring no additional area or modifications at this time. 

Needs: Required Space .....................  
Current Space ........................ 
Net Need ............................... 

51,000 
51,000 

0 

USF 
USF 
USF 

Proposal: This facility adequately meets the needs of this court. 

 
6. Sixth Appellate District – San Jose 
 

Existing Facility: San Jose 
333 West Santa Clara Avenue, San Jose – 10th & 11th Floors 

 • 39,000 USF 
 • Commercial leased space in high-rise building. 

Current Status:  The court has been located in this high-rise commercial building since 
1988. A new state-owned court facility—to replace this leased 
facility—was proposed for funding in FY 2008–2009, but this project 
was not included in the January Governor’s Budget. However in 
November 2008, AOC staff completed a project to accommodate the 
court’s expansion into adjacent space in this facility. 

Needs: Required Space .....................  
Current Space ........................ 
Net Need ............................... 

39,000 
39,000 

0 

USF 
USF 
USF 

Proposal: This facility adequately meets the needs of this court. 
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IV. Trial Court Five-Year Infrastructure Plan  

The Five-Year Infrastructure Plan for the trial courts is presented here in the context of a 
multiyear planning process with interim steps that have been directed by policy adopted by the 
Judicial Council. While some funding for court capital projects has been proposed by the 
Governor, this plan presents the funding requirements (in current dollars) for all proposed court 
capital improvement projects.  

A. Summary of Trial Court Capital Planning Process 

Since 1998, the AOC has been engaged in a process of planning for capital improvements to 
California’s court facilities. This planning work has been undertaken in the context of the 
transition toward state responsibility for court facilities. The planning initiatives, beginning with 
the Task Force, have gradually moved from a statewide overview to county-level master 
planning and to project-specific planning efforts.  
 
1. Task Force on Court Facilities. The capital planning process began with the passage of 
the Lockyer-Isenberg Trial Court Funding Act of 1997, which transferred responsibility for 
funding trial court operations from the counties to the state and established the Task Force to 
identify facility needs and possible funding alternatives. Over two and a half years, the Task 
Force developed a set of findings and recommendations contained in its Final Report, dated 
October 1, 2001. The Task Force surveyed the superior court facilities to identify the functional 
and physical problems of each facility. Many of the Task Force’s key findings are referred to in 
this document. 
 
The Task Force projected space requirements based on correcting current deficiencies and 
meeting future growth needs. A broad estimate of the cost to meet these needs was then 
developed, including the extent to which the existing facilities could be reused. The options 
developed were painted with a very broad brush, did not consider changes to how the court 
might deliver services at various locations, and were based on limited involvement of the local 
courts or justice community.  
 
2. Facility Master Plans for 58 Trial Courts. The AOC undertook the next step in the 
capital planning process in June 2001 with the initiation of a 2½-year effort to develop a facility 
master plan for each of the 58 trial courts in California. By December 2003, the AOC completed 
a facility master plan for each of the 58 courts. Each master plan was guided by a steering 
committee or project team composed of members of the local court, county administration, 
county justice partners, and the AOC. The planning horizon for the master plans is 20 years.  
 
The master plans confirmed the Task Force findings related to physical and functional condition 
of each court facility, refined the caseload projection for each court, considered how best to 
provide court services to the public, developed a judgeship and staffing projection for each court 
location, and examined development options for how best to meet goals related to court service, 
operational efficiency, local public policy, and cost-effectiveness. 
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The facility requirements for the superior courts were based on several guidelines or guiding 
principles: 
 
 A methodology developed by the AOC and adopted by the Judicial Council to project 

and standardize statewide judicial needs based on a set of judicial workload standards 
was applied to census-based population demographics and historical caseload data to 
estimate future caseload by type, at five-year planning intervals. In turn, the data was 
used to project the needs of the court as to future judgeships. Associated staffing 
requirements were extrapolated from the judgeship projections.  
 

 Trial Court Facility Guidelines, developed by the Task Force and later adopted by the 
Judicial Council, were used as a basis for developing space requirements based on 
judgeship and staff projections. Application of these guidelines results in 8,500 to 10,000 
USF per courtroom—the requisite increase to BGSF includes circulation and building 
structure as well, resulting in 11,900 to 14,000 BGSF when basement level sallyports and 
secure holding are included. Analysis of the 58 facility master plans confirmed the high 
side of the Task Force analysis, with the statewide average USF per courtroom calculated 
at 10,160 USF or 14,225 BGSF.  
 

 Local superior court public service objectives, including how best to serve the public, 
were examined in each master plan. The distribution of court facilities and the types of 
cases that are heard at each location vary from county to county. The master plan process 
determined which court services could be expanded to more locations, or, conversely, 
which court facilities and services could be consolidated and how access could be best 
provided to court services in the county. 
 

After space requirements were developed and existing building condition and capacity were 
confirmed by the master plan team, the team examined how best to meet the service delivery 
goals of the court. A master plan solution to the capital needs of each court is presented in each 
facility master plan, including the types and amounts of space required, the time frame in which 
construction or renovation projects should be initiated and completed, and the estimated cost of 
each project in 2002 dollars. Capital projects include building new court facilities, renovating 
existing court facilities, and expanding existing facilities. 
 
3. Prioritization of Trial Court Capital Projects Identified in Master Plans. The third 
step in the capital planning process was to prioritize individual projects identified in the 58 
master plans and then consolidate these projects into a statewide plan. The AOC developed a 
procedure (i.e., prioritization methodology [the methodology]) that was adopted by the Judicial 
Council in August 2003.8

  

 This methodology sought to prioritize these projects on an unbiased 
and consistent basis. The methodology evaluated 201 capital projects identified in the master 
plans to be initiated in the second quarter of 2010 or earlier. The resulting Trial Court Five-Year 
Capital Outlay Plan, a first in the state of California, was approved by the Judicial Council for 
submission to the Department of Finance in February 2004. 

                                                 
8 The Five-Year Trial Court Capital-Outlay Plan: Prioritization Procedure and Forms can be referenced as 
Appendix A of the AB 1473 Judicial Branch Five-Year Infrastructure Plan Fiscal Year 2006–2007. 
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Beginning in 2005, the AOC, guided by the advising bodies of the Court Facilities Transitional 
Task Force and the Interim Court Facilities Panel (the panel), reevaluated the prioritization 
methodology. As a result, the methodology was simplified and adopted on August 25, 2006, by 
the Judicial Council. Through its application, a new list of trial court capital projects—the Trial 
Court Capital-Outlay Plan—was developed, presenting five project priority groups: Immediate, 
Critical, High, Medium, and Low. Due to the passage of SB 1407 (Perata), which was enacted on 
September 26, 2008, and authorizes $5 billion in lease-revenue bonds for trial court facility 
construction, the methodology was further revised and adopted by the Judicial Council on 
October 24, 2008. The methodology and the Trial Court Capital-Outlay Plan is the framework 
for all trial court capital project funding requests.9

 
 

4. Trial Court Capital-Outlay Plan: Updated Budgets and Project Priority Groups. 
The most recently updated plan was adopted by the Judicial Council on August 27, 2010, and 
presents project costs in January 2010 dollars. 
 
The update to the plan was performed due to the achievement of initial funding authorization for 
all 41 SB 1407 projects that resulted from the expedited approval process authorized in SB 12, 
Special Session (SBX2 12, Ch. 10, Statutes of 2009). This expedited process provided 
continuous appropriation authority for project acquisition and preliminary plans phases. Because 
all 41 projects were funded, they were removed from the plan, in addition to eight projects that 
were removed for various reasons, five projects that were combined into two, and one project 
that was added. The plan now contains a total of 102 capital projects, and its main features are 
described below, with complete detail provided in the Judicial Council Report in Appendix A.  
 
In distinguishing between current needs and future growth, a Project Budget for Current Needs 
was developed for each individual project, in addition to a statewide growth budget that presents 
a pool of funds to provide new facility increments for the next 44 new judgeships. 
 
A Project Budget for Current Needs is based on the number of current-need courtrooms, defined 
as the existing number of courtrooms or judicial position equivalents (JPEs) in the facility or 
facilities to be fully or partially replaced or renovated, plus and if applicable, the allocation of 
any SB 56 (Ch. 722, Statutes of 2007) judgeships funded in FY 2006–2007. A Project Budget 
for Current Needs—for either a New (construction) or an Addition project—is calculated by 
multiplying the number of current-need courtrooms by the average unescalated project cost per 
courtroom in January 2010 dollars from the corresponding range in the table shown below in 
Figure 3. Added to that budget would be a budget for a parking structure, where specified in the 
facility master plan. Examples of this calculation are presented below in Figure 3. 

                                                 
9 The latest Trial Court Capital-Outlay Plan is contained in Appendix A of this five-year plan. The latest 
Prioritization Methodology for Trial Court Capital-Outlay Projects is contained in Appendix A of the AB 1473 
Judicial Branch Five-Year Infrastructure Plan Fiscal Year 2010–2011. 
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Figure 3: Sample Project Budgets for Current Needs, 
New (Construction) and Addition Projects 

 

Project Name  
Current 

Courtrooms or JPEs  
Budget per 

Courtroom/JPEs  
Project Budget for  

Current Needs 

New North Courthouse  4 x $15 million = $60 million 

       

Addition to East Courthouse  1 x $23 million = $23 million 
 

New Construction and Additions Project Budgets for Current Needs:                                                                    
Average Unescalated Project Cost Per Courtroom Ranges 

1 Courtroom (Jan. 2010 dollars) $23,000,000 

2–5 Courtrooms (Jan. 2010 dollars) $15,000,000 

6–9 Courtrooms (Jan. 2010 dollars) $13,000,000 

10–20 Courtrooms (Jan. 2010 dollars) $11,000,000 

More than 20 Courtrooms (Jan. 2010 dollars) $9,000,000 
 
 
A Project Budget for Current Needs—for either a Renovation project or for projects that 
Complete unfinished space in an existing courthouse—is based on the master plan cost estimate 
escalated to January 2010 (unless the project is planned to only accommodate future growth), 
because a normalized multiplier for renovation projects cannot be reliably established. For all 
Renovation and Addition projects, blended Project Budgets for Current Needs were calculated 
based on the addition component and the renovation component, adjusting for growth as 
necessary. 
 
The updated budget figures, for Renovation projects and those that Complete unfinished space in 
existing courthouses, were derived from the July 2002 master plan costs escalated to January 
2010, based on the assumptions presented below in Table 5. 
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Table 5: Cost Escalation Rates for Renovation Projects, 
July 2002 through December 200910

 
 

Escalation Period  Escalation Rate 

July 2002 – December 2002   2%    

January 2003 – December 2003   4%     

January 2004 – December 2004   18%  

January 2005 – December 2005   18%  

January 2006 – December 2006   12%  

January 2007 – December 2007   7.34%  

January 2008 – December 2008   5%  

January 2009 – December 2009   5%  

Total   71.34%  

Total Escalation Compounded Over Escalation Period 
   

94% 
 

     
 

These escalation rates are based on inflation and market forces that the California construction 
industry has continued to experience over the past few years. The escalation rate of 18 percent 
from January 2004 to December 2005 included a 20 percent factor for dramatic market swings 
over and above 15 percent escalation, due to (1) increased construction in school, hospital, and 
public sector buildings; (2) general scarcity of materials and labor; and (3) national and 
international market factors. Additionally, national market demands on the construction industry 
and resulting elevated costs could be attributed to the hurricane disasters of 2005.  
 
The total cost of implementing the entire Trial Court Capital-Outlay Plan will be higher than the 
total budget in January 2010 dollars, due to escalation to the midpoint of construction, as well as 
to regional variations in actual land acquisition costs and other project development costs. 
 
Of the plan’s 102 total trial court projects, 48 are new construction projects to replace obsolete 
existing court facilities, 34 are renovations to existing court facilities, and 20 are expansions of 
existing or future court facilities. The complete plan is provided in Appendix A. 
 
Table 6 below presents a summary of the plan in Appendix A. 

                                                 
10 Table 5 is based on information from the following sources: Western Council of Construction Consumers, 
Engineering News-Record articles and indices, Reed Construction Forecast (RS Means parent company), 
Construction Management Association of America, US Bank Economist, Western Region, County of Sacramento, 
actual bid results and conversations with other building owners, consultants, contractors, suppliers, and members of 
industry associations. 
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Table 6: Summary of Trial Court Capital-Outlay Plan, 
Project Priority Groups and Budget  

(January 2010 Dollars) 
 

Project Priority Group  
Number of 

Projects  
Total Current Need Budget 

(Billions in 2010 Dollars) 

Immediate Need  8  $0.62 
Critical Need  16  $1.26 
High Need  28  $2.71 
Medium Need  32  $1.78 
Low Need  18  $0.77 
Total Number of Projects and 
Total Budget for Current Needs 
(includes: Project and Parking Structure 
Budgets for Current Needs) 

 

102 

 

$7.14 
Total Statewide Budget for 
New Judgeships 
(includes: Statewide Budgets for Court 
Facility Space and for Parking 
Structures for New Judgeships) 

   

$0.62 
Total Trial Court Capital- 
Outlay Plan Budget 

   
$7.76 
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5. Completed Project Feasibility Reports and Studies. The AOC has completed 11 
studies and 45 project feasibility reports. These studies and feasibility reports define project 
scopes and costs, explore project development options, and confirm site requirements for new 
construction, and are for projects that have been funded and no longer appear in the Trial Court 
Capital-Outlay Plan—with the exception of two studies for projects that are not funded.  
 
The following 11 studies have been completed with the assistance of outside consultants: 

County  Project 
 

Date 
 

Funding Status 
 

El Dorado  
 

New Placerville Courthouse .......................    
 

May 5, 2006  
 

Initial Funding FY 2009–2010 
(SBX2 12/SB1407) 

Fresno  Renovate B. F. Sisk Fresno Courthouse .....    March 2006  Initial Funding FY 2006–2007 
(SB 1732) 

Glenn  Renovation and Addition to Willows 
Historic Courthouse ..............................   

 November 4, 2009  Initial Funding FY 2009–2010 
(SBX2 12/SB1407) 

Imperial  New El Centro Family Courthouse ............    May 15, 2006  Initial Funding FY 2009–2010 
(SB1407) 

Los Angeles  New Los Angeles Mental Health 
Courthouse ............................................   

 April 2006  Initial Funding FY 2009–2010 
(SBX2 12/SB1407) 

Placer/Nevada  New Tahoe/Truckee Regional 
Courthouse ............................................   

 January 25, 2006  Not Recommended for 
Funding 

Plumas/Sierra  New Portola/Loyalton Courthouse .............    June 2, 2006  Initial Funding FY 2006–2007 
(SB 1732) 

Orange  Addition to Laguna Niguel Courthouse .....    June 9, 2006  County Funding No Longer 
Available 

San Diego  New Central San Diego Courthouse ..........    December 15, 2005  Initial Funding FY 2009–2010 
(SBX2 12/SB1407) 

Santa Clara  New San Jose Family Resources 
Courthouse ............................................   

 March 9, 2009  Initial Funding FY 2009–2010 
(SB1407 – Reverted; SBX2 
12/SB1407) 

Solano  Renovation to Fairfield Old Solano 
Courthouse ............................................   

 February 2008  Initial Funding FY 2009–2010 
(SB1407) 
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The following 45 project feasibility reports have been completed by AOC staff: 

County  Project 
 

Date 
 

Funding Status 
 

Riverside  
 

Court of Appeal, Fourth Appellate 
District, Div. 2 (Riverside) ....................   

 
 

June 1, 2007  
 

FY 2008–2009 Requested 
Funding 

Alpine  New Markleeville Courthouse ....................    February 19, 2010  Initial Funding FY 2009–2010 
(SBX2 12/SB1407) 

Butte  New North Butte County Courthouse .........    December 21, 2007  Initial Funding FY 2009–2010 
(SB1407) 

Calaveras  New San Andreas Courthouse .....................    September 8, 2006  Initial Funding FY 2007–2008 
(SB 1732) 

Contra Costa  New East Contra Costa Courthouse ............    April 10, 2006  Initial Funding FY 2006–2007 
(SB 1732) 

Fresno  Renovate Fresno County Courthouse ..........    January 15, 2010  Initial Funding FY 2009–2010 
(SBX2 12/SB1407)  

Imperial  New El Centro Family Courthouse .............    July 1, 2008  Initial Funding FY 2009–2010 
(SB1407) 

Inyo  New Independence Courthouse ...................    September 3, 2009  Initial Funding FY 2009–2010 
(SBX2 12/SB 1407)) 

Kern  New Delano Courthouse .............................    September 3, 2009  Initial Funding FY 2009–2010 
(SBX2 12/SB 1407) 

Kern  New Mohave Courthouse ............................    February 19, 2010  Initial Funding FY 2009–2010 
(SBX2 12/SB1407) 

Kings  New Hanford Courthouse ............................    November 2, 2009  Initial Funding FY 2009–2010 
(SBX2 12/SB1407) 

Lake  New Lakeport Courthouse ..........................    July 1, 2008  Initial Funding FY 2009–2010 
(SB1407) 

Lassen  New Susanville Courthouse ........................    September 8, 2006  Initial Funding FY 2007–2008 
(SB 1732) 

Los Angeles  New Eastlake Juvenile Courthouse .............    April 5, 2010  Initial Funding FY 2009–2010 
(SBX2 12/SB1407) 

Los Angeles  New Glendale Courthouse ..........................    November 2, 2009  Initial Funding FY 2009–2010 
(SBX2 12/SB1407) 

Los Angeles  New Long Beach Courthouse .....................    June 20, 2007  Initial Funding FY 2007–2008 
(SB 1732) 

Los Angeles  New Santa Clarita Courthouse ....................    September 3, 2009  Initial Funding FY 2009–2010 
(SBX2 12/SB 1407) 
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Project feasibility reports completed (continued): 

County  Project 
 

Date 
 

Funding Status 
 

Los Angeles  
 

New Southeast Los Angeles Courthouse ....    
 

December 21, 2007  
 

Initial Funding FY 2009–2010 
(SB1407) 

Madera  New Madera Courthouse .............................    September 8, 2006  Initial Funding FY 2007–2008 
(SB 1732) 

Mendocino  New Ukiah Courthouse ...............................    November 2, 2009  Initial Funding FY 2009–2010 
(SBX2 12/SB1407) 

Merced  New Los Banos Courthouse ........................    September 3, 2009  Initial Funding FY 2009–2010 
(SBX2 12/SB 1407) 

Mono  New Mammoth Lakes Courthouse ..............    April 5, 2006  Initial Funding FY 2006–2007 
(SB 1732) 

Monterey  New South Monterey County Courthouse ...    July 1, 2008  Initial Funding FY 2009–2010 
(SB1407) 

Nevada  New Nevada City Courthouse .....................    June 9, 2010  Initial Funding FY 2009–2010 
(SBX2 12/SB1407) 

Placer  New Tahoe Area Courthouse ......................    June 7, 2010  Initial Funding FY 2010–2011 
(SBX2 12/SB1407) 

Plumas  New Quincy Courthouse .............................    February 19, 2010  Initial Funding FY 2009–2010 
(SBX2 12/SB1407) 

Riverside  New Hemet Courthouse ..............................    April 7, 2010  Initial Funding FY 2009–2010 
(SBX2 12/SB1407) 

Riverside  New Indio Juvenile and Family 
Courthouse .............................................   

 July 1, 2008  Initial Funding FY 2009–2010 
(SB1407) 

Riverside  New Riverside Mid-County Region 
Courthouse .............................................   

 September 8, 2006  Initial Funding FY 2007–2008 
(SB 1732) 

Sacramento  New Sacramento Criminal Courthouse ......    July 1, 2008  Initial Funding FY 2009–2010 
(SB1407 – Reverted; SBX2 
12/SB1407) 

San Benito  New Hollister Courthouse ..........................    September 8, 2006  Initial Funding FY 2007–2008 
(SB 1732) 

San Bernardino  New San Bernardino Courthouse ...............    September 8, 2006  Initial Funding FY 2007–2008 
(SB 1732) 

San Joaquin  New Stockton Courthouse ..........................    September 8, 2006  Initial Funding FY 2007–2008 
(SB 1732) 
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Project feasibility reports completed (continued): 

County  Project 
 

Date 
 

Funding Status 
 

San Joaquin  
 

Renovation and Addition to Juvenile 
Justice Center ........................................   

 
 

June 7, 2010  
 

Initial Funding FY 2010–2011 
(SBX2 12/SB1407) 

 

Santa Barbara 

 
 

New Santa Barbara Criminal Courthouse ...    
 

January 15, 2010 

 
 

Initial Funding FY 2009–2010 
(SBX2 12/SB1407) 

Shasta  New Redding Courthouse ...........................    July 1, 2008  Initial Funding FY 2009–2010 
(SB1407) 

Sierra  New Downieville Courthouse ....................    February 19, 2010  Initial Funding FY 2009–2010 
(SBX2 12/SB1407) 

Siskiyou  New Yreka Courthouse ..............................    November 2, 2009  Initial Funding FY 2009–2010 
(SBX2 12/SB1407) 

Sonoma  New Santa Rosa Criminal Courthouse .......    July 1, 2008  Initial Funding FY 2009–2010 
(SB1407) 

Stanislaus  New Modesto Courthouse ..........................    June 7, 2010  Initial Funding FY 2010–2011 
(SBX2 12/SB1407) 

Sutter  New Yuba City Courthouse ........................    July 1, 2008  Initial Funding FY 2009–2010 
(SB1407) 

Tehama  New Red Bluff Courthouse ........................    December 20, 2007  Initial Funding FY 2009–2010 
(SB1407) 

Tulare  New Porterville Courthouse .......................    September 8, 2006  Initial Funding FY 2007–2008 
(SB 1732) 

Tuolumne  New Sonora Courthouse .............................    September 3, 2009  Initial Funding FY 2009–2010 
(SBX2 12/SB 1407) 

Yolo  New Woodland Courthouse........................    December 21, 2007  Initial Funding FY 2009–2010 
(SB1407) 
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6. FY 2010–2011 Trial Court Capital-Outlay Projects Proposed for Funding. As shown 
below in Table 7, the AOC requested funding authorization in FY 2010–2011 for a total of 23 
trial court capital-outlay projects: construction-phase funding for seven SB 1732 projects and 
initial or subsequent-phase funding for 16 SB 1407 projects.11

 
 

Table 7: Funding Requests for Court Capital Projects for FY 2010−2011 
 

Project  $ (in millions)  Phases* 
 Funding 

Source** 
Alameda, New East County Courthouse ......................................    $ 50.000  C  ICNA 
Butte, New North Butte County Courthouse ................................    -2.986  A and P  ICNA 
Calaveras, New San Andreas Courthouse ....................................    40.429  C  PBCF (SCFCF) 
Imperial, New El Centro Family Courthouse ...............................    2.717  P  ICNA 
Lake, New Lakeport Courthouse ..................................................    2.830  P  ICNA 
Los Angeles, New Southeast Los Angeles Courthouse ................    4.668  P  ICNA 
Madera, New Madera Courthouse ................................................    88.248  C  PBCF (SCFCF) 
Monterey, New South Monterey County Courthouse ..................    2.288  P  ICNA 
Placer, New Tahoe Area Courthouse ............................................    9.578  A and P  ICNA 
Riverside, New Indio Family and Juvenile Courthouse ...............    2.834  P  ICNA 
Riverside, New Riverside Mid-County Region Courthouse .........    54.546  C  PBCF (SCFCF) 
San Benito, New Hollister Courthouse .........................................    33.508  C  PBCF (SCFCF) 
San Bernardino, New San Bernardino Courthouse .......................    304.682  C  PBCF (SCFCF) 
San Joaquin, New Stockton Courthouse .......................................    243.266  C   PBCF (SCFCF) 
San Joaquin, Renovation and Addition to Juvenile Justice 
Center ...........................................................................................    0.244  P  ICNA 
Shasta, New Redding Courthouse ................................................    7.269  A and P  ICNA 

Solano, Renovation to Fairfield Old Solano Courthouse ..............    23.679  W and C  
ICNA/      

PBCF (ICNA) 
Sonoma, New Santa Rosa Criminal Courthouse ..........................    2.509  A and P  ICNA 
Stanislaus, New Modesto Courthouse ..........................................    26.725  A and P  ICNA 
Sutter, New Yuba City Courthouse ..............................................    3.543  P  ICNA 
Tehama, New Red Bluff Courthouse ............................................    -5.392  A and P  ICNA 
Tulare, New Porterville Courthouse .............................................    81.055  C  PBCF (SCFCF) 
Yolo, New Woodland Courthouse ................................................    8.371  A and P  ICNA 
       

Trial Court Capital Projects Total ...............    $ 984.611     
       
 
  * A = Land acquisition    P = Preliminary plans    W = Working drawings    C = Construction 

** ICNA = Immediate and Critical Needs Account (SB 1407 (Perata)) 

** PBCF (ICNA) = Public Building Construction Fund (to be repaid from the ICNA) 

** PBCF (SCFCF) = Public Building Construction Fund (to be repaid from the SCFCF) (SB 1732 (Escutia)) 
  

                                                 
11 For the Butte and Tehama projects, a net reduction was requested to their A-phase budgets—due to reduced land 
values and associated soft costs—which is why their figures above are expressed in negative values. 
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B. Judicial Projections as a Basis for Planning 

The number of judicial position equivalents (JPEs)12

 

 determines the number of courtrooms 
required to service each superior court in each county and is therefore a key consideration in 
confirming each project’s size and budget. As part of the effort to examine the size and costs of 
proposed trial court capital-outlay projects, the AOC studied JPEs projections from the 
2002/2003 facility master plans and compared them to updated JPEs projections. Projections are 
based on a combination of population and workload drivers. 

Figure 4 below contains the actual, historical collective statewide JPEs—which have been 
assigned to trial courts throughout all 58 counties—ranging from 1,275 JPEs in FY 1980–1981 
to 2,120 JPEs in FY 2005–2006. This figure also presents three different sets of future 
projections. The highest projections—the Facility Master Plan projections—are from the facility 
master plans developed for each of the 58 counties. The projections range from 2,556 JPEs in FY 
2007–2008 to 3,260 JPEs in FY 2022–2023. These projections have been adjusted to reflect the 
current need for judges and have resulted in the middle and lowest projections as shown. These 
two alternative ways to adjust the Facility Master Plan projections were presented to the Judicial 
Council at an issues meeting in February 2006 and have been a basis for court facility planning 
since that time. 
 
The middle projections—the Full-JPEs Need projections—are based on current, actual JPEs plus 
the full current need for 361 new judgeships identified by an update to the California Judicial 
Needs Assessment Project and adopted by the Judicial Council in February 2007. This report and 
current need for additional judgeships is described below in section C.2. The projections range 
from 2,481 JPEs in FY 2008–2009 to 3,365 JPEs in FY 2028–2029. 
 
The lowest projections—the Partial-JPEs Need projections—are based on current, actual JPEs; 
however, growth in this case is based on adding the next 100 of the 361 most critically-needed 
new judgeships that are still to be funded. The projections range from 2,270 JPEs in FY 2008–
2009 to 3,028 JPEs in FY 2028–2029. Both the Full and the Partial-JPEs Need projections are 
equal to the total sum of all 58 county-level projections that incorporate county-specific rates of 
growth. 
 
Although the Full-JPEs-Need projections represent closing the gap between current JPEs and 
current needs, the Partial-JPEs Need projections will be used as a basis for updating the size and 
budget of capital projects, due to the historical delays in securing needed judgeships. As needed, 
the AOC will update the near-term and long-term JPEs projections, based on an evaluation of 
several factors including actual case filings and dispositions and the current approved number of 
judgeships. 
 

                                                 
12 JPEs reflect authorized judicial positions adjusted for vacancies, assistance rendered by a court to other courts, 
and assistance received by a court from assigned judges, temporary judges, commissioners, and referees. 
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Figure 4: Statewide Partial-JPEs Need Projections for Use as a Basis for Facility Planning 
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Following the addition of new judgeships,
the AOC will update near-term and long-term JPE projections
for use as a basis for facilities planning.

Facility Master Plan Projections

Historical Actual JPEs

Full-JPEs Need Projections— 
Current actual JPEs plus projected need,
beginning with full need of 361 new judgeships

Partial-JPEs Need Projections—
Current actual JPEs plus projected need,
beginning with 150 new judgeships: 50 authorized for
FY 2006–2007 funding (SB 56) and remaining 100 pending 
funding authorization.
These projections will be used as a
basis for facility planning.
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C. Drivers of Need 

Several drivers of need underlie the Trial Court Capital-Outlay Plan. These are described below. 
 
1. Lack of Security, Severe Overcrowding, and Poor Physical Conditions. The 
conditions of California’s court facilities are both the primary driver of need for capital 
improvement and the basis for this Five-Year Infrastructure Plan. These conditions include poor 
security; a significant shortfall in space; poor functional conditions, including those that result in 
unsafe facilities; and inadequate physical conditions. The Task Force Final Report provides 
compelling information about the need for improving existing court space and providing 
additional space for California’s trial courts, as listed below. 
 
a. A significant number of court facilities and courtrooms are not secure. Movement of in-

custody defendants through public areas of court facilities presents a real risk to public 
safety, given that more than two million in-custody defendants are walked through 
California’s courthouses each year.  

 
 Over half of all buildings were rated by the Task Force as either marginal or deficient for 

judicial/staff circulation, secure circulation, and building security. As many as 15 percent of 
all courtrooms have deficient in-custody defendant holding or access areas. The types of 
security problems identified by the Task Force include the following: 

 
 No entrance screening for weapons. Many courts, particularly those located in historic or 

small buildings, do not have the physical capacity to accommodate the magnetometer, x-
ray machine, and staff required to operate a weapons screening station. Other court 
facilities have multiple entrances, making it difficult to implement weapons screening 
stations at a reasonable cost. 

   
 Lack of holding cells. Many court facilities do not have on-site holding cells for in-

custody defendants transferred from the jail for court appearances. As a result, some 
courts must hold in-custody defendants in rooms not designed for in-custody holding, 
monitored by several security staff. In other courts, in-custody defendants are brought to 
the court facility in small groups and held in the courtroom or hallway while being 
monitored by deputy sheriffs. 

 
 Lack of hallway space and waiting areas. Many courts do not have sufficient hallway and 

waiting areas to allow for reasonable separation between defendants, victims, jurors, and 
the public. As a result, court security staff is needed to keep order in public areas outside 
the courtroom. 

 
 Unsafe circulation areas. Many court facilities do not have adequate separate circulation 

areas for moving inmates, judges, and staff. Lack of separate, secure circulation results in 
security staff using unsafe paths to transport in-custody inmates. The internal circulation 
patterns for a court facility in which in-custody cases are heard should include three 
separate and distinct zones for public, private, and secured circulation. The public 
circulation zone provides access to each public area of the building. The private 
circulation zone provides limited-access corridors between specific functions to court 
staff, judicial officers, escorted jurors, and security personnel. The secured circulation 
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zone for in-custody defendants should be completely separate from the public and staff 
circulation zones, providing access between the secured in-custody entrance (sally port), 
central holding and intake areas, attorney interview rooms, courtroom holding areas, and 
courtrooms. In a secure courthouse, the courtroom is the only place where in-custody 
defendants, the public, judges, and court staff would interact. 

 
b. 23 court facilities are in temporary buildings or trailers, and 25 percent lack space to 

assemble jurors.13

 

 These facilities are in extremely poor condition, lack any type of security, 
are functionally insufficient to support court operations, and are sometimes inaccessible. 

c. California’s court facilities are not fully accessible, and many buildings do not fully meet 
Americans with Disabilities Act (ADA) requirements. 

 
 More than half of all court facilities require moderate renovation or replacement of ADA 

features, and one-third require major renovation or replacement of such features. These 
conditions lead to reduced access to the courts for many Californians. 

 
d. Many court facilities need substantial seismic improvements. 
 

While the Task Force made preliminary findings on the need for seismic improvements, the 
findings were generic and based only on structure type and age. In 2003, the AOC prepared 
more thorough seismic safety assessments of court buildings under the Trial Court Facilities 
Act, section 70327. About half of the court facilities statewide were exempted from 
evaluation.14

 

 Of the 225 court buildings assessed, 162 have been assigned unacceptable 
seismic safety ratings, as defined by the Trial Court Facilities Act of 2002. These 
unacceptable buildings contain about 65 percent of all court space in the state. 

e. The infrastructure systems of many buildings are not up to modern health and life safety 
requirements. 

 
 Major improvements are needed in fire protection, HVAC, life safety, plumbing, electrical, 

and communications systems. The systems deficiencies adversely affect both the safety of 
staff and public and the efficiency of court operations. 

 
f. California’s courts are aging. 
 
 Over 70 percent of the court area statewide is housed in buildings that are more than 20 years 

old. Approximately 24 percent of the court area statewide is in buildings more than 40 years 
old. The age of buildings and of their major systems is a fundamental reason for the need for 
substantial renovation of the state’s court facilities. 
  

                                                 
13 Final Report of the Task Force on Court Facilities, Oct. 1, 2001. 
14 The Trial Court Facilities Act requires seismic assessment as part of the transfer process but exempts certain 
buildings and allows other discretionary exemptions. The AOC did not evaluate relatively new or recently upgraded 
buildings; leased, abandoned, modular, or storage facilities; some facilities used only part-time as courts; or facilities 
whose area was both less than 10,000 square feet and a minimal portion of the total building area. 
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g. Space shortfalls in court facilities for most counties range from 40 to 65 percent of required 
space if all space were reused, based on application of the Trial Court Facilities Guidelines. 
Staff areas are crowded, and many administrative and support spaces are inadequately sized. 
Many courtrooms are undersized. 

 
Three-fifths of all of California’s courtrooms (i.e., more than 2,100 courtrooms in total) are 
smaller than the minimum Task Force guideline area of 1,500 usable square feet.15

 

 One-third 
of all courtrooms are less than 1,200 usable square feet in area. Undersized courtrooms result 
in unsafe conditions, due to crowding in the well areas; inadequate waiting room for litigants, 
victims, and witnesses; inadequate jury boxes; and lack of accessibility for disabled persons. 

 The Task Force found significant area shortfalls in court administration, trial court support, 
in-custody holding/access, court security, family court services, and jury assembly areas. 
Crowding and unmet demand for space affect the courts’ ability to serve the public. 
Crowding is a logical consequence of additional judicial officers, assigned judges, 
commissioners, hearing officers, and court staff employed to meet the workload of 
California’s courts. 

 
2. Current Need for Additional Judges. A secondary, but still important, underlying 
driver of need for major capital investment in the California trial court system is the need for 
space to accommodate additional judgeships currently required to adequately serve the public. 
 
Each new judgeship requires approximately 10,000 USF or approximately 14,000 BGSF to 
provide adequate space for a courtroom and associated support space for both staff and 
courtroom functions, such as jury facilities, public meeting space, clerk and filing counters, and 
in-custody holding. If California does not prepare to provide space for new judges in 
consolidated, state-owned facilities, but rather leases and converts commercial office space into 
court facilities, the state’s court facilities will be even more scattered and disparate. In addition, 
leasing space for court facilities is relatively expensive, due to requirements for secure 
circulation and holding cells. 
 
A 2004 report to the California Judicial Council, Update of Judicial Needs Study—following up 
on the California Judicial Needs Assessment Project of 2001—identified a statewide need for 
355 new judgeships in California’s trial courts. The 2001 study was conducted by the National 
Center for State Courts, the nation’s leader in state court research, consulting, and education. The 
study involved a two-month analysis of 337 judicial officers to determine the amounts of time 
required for case processing. Although the project identified a need for approximately 355 
judgeships, the Judicial Council approved a request for only the most critically needed 150 
judgeships over the next three years, in consideration of the state’s ongoing fiscal crisis. The first 
50 of these 150 new judgeships were approved for one month of funding in FY 2006–2007. 
 
In February 2007, the council approved an update to the California Judicial Needs Assessment, 
including an allocation of the next 100 proposed new judgeships. The total statewide need for 

                                                 
15 More than three-fifths of all of California’s courtrooms are smaller than the California Trial Court Facilities 
Standards’ minimum courtroom size of 1,600 usable square feet, which was adopted by the Judicial Council in April 
2006 and amended in March 2010. 
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new judgeships became adjusted from 355 to 361. The council, being required to report to the 
legislature and the Governor on the need for new trial court judgeships on or before November 
1st of every even-numbered year, adopted another update in October 2008. This update further 
adjusted the total statewide need from 361 to 327, taking into account a slight increase in 
assessed judicial need less 50 authorized and funded judicial positions through the passage of SB 
56 (Dunn) and 50 newly authorized judicial positions through the passage of AB 159 (Ch. 722, 
Statutes of 2007). At that time, the council also memorialized a list of the last 50 of the 150 
most-critically-needed new judgeships still requiring legislative authorization for future facilities 
planning purposes and adopted a priority ranking for requesting future funding authorization for 
100 new judgeships beyond them. Over the next 10 years, additional judgeships will be required 
to adequately serve the public. 
 
Although 327 now represents the current statewide need for new judgeships, the Judicial Council 
recognizes statewide budget constraints and has requested only the next 100 new judgeships for 
funding authorization: 50 AB 159 and another 50 identified but still to be attached to legislation. 
As described above in section IV.B. and as delineated in Figure 4, the Partial-JPEs Need 
projections will be used as a basis for facilities planning, in updating the size and budgets of trial 
court capital projects. 
 
3. Consolidation of Facilities. In addition to facility condition and the need for new 
judgeships, the Task Force and facility master plans identified opportunities to consolidate 
facilities to improve service to the public, avoid duplication of services, and improve efficient 
delivery of court services in the state. Opportunities for consolidation result from several 
conditions. Prior to the completion of the trial court facility transfer process in December 2009, 
some counties had historically lacked funds or the political will to provide consolidated facilities 
to meet additional court space requirements. Moreover and rather than expand or replace existing 
court facilities, some counties had leased commercial office space or acquired temporary 
modular buildings that were not always physically connected to existing court facilities. 
Opportunities for consolidation of court facilities resulted from trial court unification, and some 
courts that still operate several former municipal court facilities have recognized there are 
various service delivery and operational benefits to consolidating a number of small facilities 
into one larger facility. 
 
When the 53 active trial court capital projects funded by the state General Fund, SB 1732, and 
SB 1407 are completed, approximately 125 facilities will be consolidated into 53 new, 
renovated, or expanded courthouses. 
 
4. Improved Access to the Courts. Expanding access to justice is a goal of the Judicial 
Council and is one of four criteria used to establish relative priority among trial court capital-
outlay projects. The facility master plans completed in 2002/2003 identified a number of areas in 
the state where access to justice could be increased by construction of a new court facility or 
expansion of an existing court facility. When the proposed capital projects are completed, access 
to court services will be improved for many Californians. 
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D. Inventory of Trial Court Space 

The key findings from the Task Force’s inventory and evaluation process characterize the 
existing state of trial court facilities. Most of California’s trial court facilities are housed in 
mixed-use buildings, and the courts and court-related agencies (such as public defender, district 
attorney, and probation) are the dominant uses in such buildings. The Task Force reported a 2001 
inventory in California of 451 facilities, including over 2,100 courtrooms and 10 million USF. 
As of December 2009 and resulting from the completion of the trial court facility transfer 
process, the inventory now totals over 500 trial court facilities. Moreover, the building area 
under Judicial Council responsibility and AOC management has increased to approximately 19 
million USF, as well as responsibility for more than 2,100 courtrooms.  
 
The Task Force found the following functional and physical problems with California’s trial 
court facilities: 
 
 Only 45 percent of all usable area of courts is located in buildings rated functionally and 

physically adequate, while 22 percent is located in buildings that have serious functional 
problems. 

 Approximately 21 percent of all courtrooms were rated deficient for their current use, 
principally due to deficient holding, security, or in-custody access. 

 Security-related deficiencies strongly affect the ability of courts to ensure the safety of 
court participants and the public. In many court facilities, the lack of adequate in-custody 
defendant holding and secure circulation requires sheriff personnel to move shackled 
defendants through public hallways, which is a labor-intensive and therefore costly 
practice. 

 
E. Unmet Trial Court Facilities Needs  

Additional space is required to meet current needs and space requirements for new judgeships. 
The unmet need for space in California’s trial courts is presented below in Table 8. Space 
requirements assume that 10,000 USF or approximately 14,000 BGSF is required for each new 
judgeship, although some new judgeships have been accommodated in existing court space, 
within new modular buildings, or within new leased space. Given the limited fiscal resources of 
the state, space required for new judgeships is presented as a range. 
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Table 8: Unmet Trial Court Facility Needs 

  
USF 

(in millions)  Assumptions 

Total Current Space Needs  15.00  Task Force Final Report 

Plus Space Required for Current Need for 
Additional Judges  1.00 to 3.27 

 100 to 327 judges at 10,000 USF 
per courtroom16

Less Total Current Space Owned 

 

 12.0  AOC Owned Property Portfolio 

 Total Unmet Facility Needs  4.00 to 6.27 USF 

(5.60 to 8.78 BGSF) 

  

 
 
F. Alternative Approaches to Meeting Unmet Trial Court Facilities Needs 

Starting with the planning analysis completed by the Task Force for each of the 58 courts, the 
facility master plans examined several factors in developing a capital-outlay plan for each 
county. Each facility master plan considered how best to provide court services to the county, in 
the context of the recent consolidation of the superior and municipal courts, local demographic 
trends, court operational goals, the constraints and opportunities of the existing court facilities, 
and the California Trial Court Facilities Standards adopted by the Judicial Council. Service goals 
resulted in consolidating courts to increase operational efficiency or expanding court services in 
underserved parts of counties. Each master plan solution consequently determines how best to 
meet the unmet trial court facility needs for each of the 58 trial courts in California. 
 
G. Facilities to Meet Trial Court Unmet Needs and Proposed Trial Court Five-

Year Infrastructure Plan 

The proposed Five-Year Trial Court Infrastructure Plan for the trial courts is based on the Trial 
Court Capital-Outlay Plan, presented in full in Appendix A. This plan—which has been 
escalated to January 2010 dollars to show its total budget in current dollars—presents the list of 
102 new construction, renovation, and expansion capital-outlay projects for which funding has 
not yet been identified. 
 
Table 9 below presents only the estimated annual funding requirements for the SB 1407-funded 
program. Initial funding for the first 15 SB 1407 projects was authorized in the FY 2009–2010 
Budget Act, enacted in July 2009, and the remaining 26 projects were authorized between 
November 2009 and July 2010 through a continuous appropriation process specified by SB 12, 
Special Session (SBX2 12, Ch. 10, Statutes of 2009). Funding for the additional 102 projects is 
most likely to be secured after FY 2014–2015, and therefore, this table does not present a 
funding plan for these projects.  
 
For the SB 1407 program, Table 9 below presents the FY 2009–2010 funding requirement, based 
on actual, authorized expenditures for initial project phases. The total funding requirements for 

                                                 
16 This range is from the 100 new judgeships currently sought for funding (50 in AB 159 and 50 confirmed by the 
Judicial Council but still requiring legislative authorization) to the total overall need of 327, which was derived as a 
result of the latest update to the Judicial Workload Assessment adopted by the council on October 24, 2008. 
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fiscal years 2010–2011 through 2013–2014 represent the amount of funding estimated for 
authorization, based on project schedules and funding requirements. 
 

Table 9: Estimated Annual Funding Requirements to Implement the SB 1407 Program 
 

Fiscal Year  

Annual 
Funding 
(Billions) 

 

2009–2010 ......................   $ 0.119  
2010–2011 ......................   0.291  
2011–2012 ......................   1.129  
2012–2013 ......................   1.620  
2013–2014 ......................   1.508  
    
Total Funding Need ......   $ 4.667  

 
 
H. Consequences of Not Addressing Identified Needs 

California’s court buildings will only continue to deteriorate if facilities problems are not 
addressed. If improvements are delayed, their scope and cost to correct will increase 
dramatically, and, as the state population continues to grow, both the public and the justice 
system will suffer from increasingly overtaxed, unsafe, and inefficient court buildings. Major 
funding is needed to permit the judicial branch to move quickly to correct these significant 
problems, thus supporting both the branch’s role as a national leader in innovative court 
programming and its commitment to equal access for all Californians.  
 
Several specific consequences could result if the unmet facility needs of California’s Trial Courts 
are not addressed. 
 
1. In-Custody Movement Costs Remain High. Given that over half of all court buildings 
were rated by the Task Force as either marginal or deficient for judicial/staff circulation, secure 
circulation, and building security, the court system will continue to bear the cost of sheriff 
personnel directly escorting in-custody defendants in and throughout court facilities, unless these 
conditions are corrected. Every court facility that does not have secure circulation from the 
holding cell area (if one exists) to a courtroom requires sworn deputies to escort in-custody 
defendants through public and staff/judicial corridors.  
 
In a modern court facility, in-custody defendants are transported throughout a building using 
elevators and hallways devoted to secure movement, which reduces the number of sheriff 
personnel required for supervised in-custody movement. Given the fact that more than two 
million in-custody defendants are walked through California’s court facilities each year, the lack 
of secure circulation in criminal court facilities is a major budgetary issue and a functional 
problem throughout the state. With updated facilities that address these issues, many courts 
would be able to redeploy existing security staff more efficiently and potentially operate at a 
lower cost. 
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2. Unsafe Conditions Persist. Given the lack of secure circulation and other life safety 
conditions at many California court facilities, unsafe conditions will persist unless the trial court 
capital outlay plan is implemented. These conditions include the lack of fire alarm systems, the 
lack of safe emergency egress paths, the lack of secure circulation (described above), and the 
lack of seismically sound building structures. 
 
3. Facilities Continue to Deteriorate. California’s courts are aging, and continued lack of 
investment in its court facilities will lead to continued deterioration of buildings, including roofs, 
mechanical and electrical systems, and other basic building components. 
 
4. Scattered and Unconsolidated Facilities Must Be Maintained. Implementing this plan 
will result in consolidation of former municipal courts into full-service superior courts. 
Maintaining small leased court facilities and temporary modular buildings hinders courts’ 
abilities to provide accessible and efficient service to the public. Consolidation of criminal 
functions also results in operational savings for the broader criminal justice system of district 
attorneys, sheriffs, correctional institutions, and public defenders. The consolidation of criminal 
court functions is the result of some 45 court projects. 
 
5. Space for New Judges Will Not Be Provided in Consolidated Facilities and Access to 
Court Services Will Continue to Be Limited. Implementing this Five-Year Infrastructure Plan 
will provide space for some new judges in consolidated facilities. California is a growing state, 
and additional judges are required to provide proper service to its residents. If California does not 
prepare to provide space for new judges in consolidated, state-owned facilities, but rather leases 
and converts commercial office space into court facilities, the state’s court facilities will become 
even more scattered and disparate. In addition, leasing space for court facilities is relatively 
expensive because of the requirements for secure circulation and holding cells. 
 
I.  Reconciliation to Previous Plan 

The primary differences between the Five-Year Infrastructure Plan Fiscal Year 2010–2011 
submitted to DOF on August 6, 2009, and this version are the revisions made to the Trial Court 
Capital-Outlay Plan. In August 2010, the Judicial Council adopted the following changes to the 
plan: the achievement of initial funding authorization for all 41 SB 1407 projects and their 
removal from the plan, the removal of eight projects for various reasons, the combining of five 
projects into two, and the addition of one project. Consequently, the Trial Court Capital-Outlay 
Plan now presents 102 projects, rather than the 153 listed in Table 6 of the previous five-year 
plan. All 102 projects are without an identified funding source. The full version of this plan—
shown in January 2010 dollars and adopted by the Judicial Council in August 2010—is presented 
in Appendix A, along with the Judicial Council report that describes in detail each of the changes 
to the plan. The plan’s current total budget of $7.8 billion (in January 2010 dollars) is also shown 
in Table 6. 
 
Additional technical revisions have been made to the previous five-year plan, in order to update 
it to reflect FY 2011–2012 needs and to prepare it for submission to DOF in September 2010. 
These revisions include updates to each of the tables, to Figure 3, and to the list of project 
feasibility reports and studies. 
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V. Administrative Office of the Courts  

The Five-Year Infrastructure Plan for FY 2009–2010 included a request for limited funding for 
the AOC to improve the following in the Hiram W. Johnson State Office Building in San 
Francisco: construction of new conference rooms, meeting rooms, and associated support space 
on the second floor, the reconfiguration of the remaining non-AOC-occupied portion of the 
eighth floor, and the reconfiguration of the entire ninth floor. A proposal for this work was 
submitted as a BCP but was denied funding in FY 2009–2010. 

A. Purpose of the AOC 

The AOC was established in 1960 as the staff agency for the Judicial Council of California, 
which oversees the administration of the state judicial system. Historically, the AOC was a 
specialized administrative agency operating in a highly centralized management environment. It 
was primarily responsible for the Judicial Council rule-making process and the direct 
management of administrative support for appellate courts in such areas as personnel, budget, 
and technology systems support. That role has evolved significantly over the course of the last 
decade as California’s judicial system has undergone changes in response to increasing public 
expectations as well as evolving statutory requirements. These major changes have considerably 
altered the AOC’s responsibilities to the Judicial Council, the courts, and the public, resulting in 
a transformation in organization, in function, and in the means of providing services. 
 
Today, an AOC staff of more than 1,000 is required to provide services to over 20,000 judicial 
officers and branch employees of the trial and appellate courts in 65 courts at more than 
500 locations. AOC staff work in collaboration with 18 Judicial Council advisory committees 
and 10 task forces, with more than 600 representatives from the courts, the State Bar, and the 
public, addressing important issues facing the judicial system. 
 
The AOC is organized into the divisions described below: 
 
 Appellate and Trial Court Judicial Services Division 

The Appellate and Trial Court Judicial Services staff works to secure and maintain 
adequate resources for the trial and appellate courts by providing judicial assignment, 
appointed counsel, case coordination, and case management services. 

 
 Center for Families, Children & the Courts (CFCC) 

CFCC works to improve the quality of justice for—as well as services to meet the diverse 
needs of—families, youth, children, and self-represented litigants in the California courts. 
 

 Education Division/Center for Judicial Education and Research (CJER) 
The Education Division/CJER serves as the council’s education resource for the judicial 
branch, offering comprehensive educational curricula for judges, court staff members, 
and AOC staff members. 
 

 Executive Office Programs Division 
The Executive Office Programs Division performs a variety of logistical, analytical, and 
management services for the Judicial Council, the AOC, and the courts related to 
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planning, research, communications, jury service, grant administration, promoting 
innovative and effective court programs statewide, and staff support for the council and 
key internal and advisory committees. 

 
 Finance Division 

The Finance Division provides an integrated program of budget planning, asset 
management, accounting, procurement, and contract management for the judicial branch 
and the trial courts. 

 
 Human Resources Division 

The Human Resources Division provides a range of human resources services for the 
judicial branch, as well as support to the trial courts, in the areas of recruitment, 
classification, and compensation; pay and benefits administration; labor and employee 
relations; integrated disability management; personnel policy development; and human 
resources information systems.  

 
 Information Services Division 

The Information Services Division coordinates court technology statewide, and supports 
coordination throughout the judicial branch; manages centralized statewide technology 
projects; and optimizes the scope and accessibility of accurate statewide judicial 
information.  

 
 Office of Court Construction and Management (OCCM) 

The Office of Court Construction and Management enhances the administration of justice 
by providing responsible and efficient management of California’s court facilities, and 
promotes equal access to justice by providing leadership in the design, construction, and 
renovation of California courthouses. 

 
 Office of the General Counsel 

The Office of the General Counsel provides high-quality, timely, and ethical legal advice 
and services to the Chief Justice, the Judicial Council and its committees and task forces, 
the AOC, and the courts. The office has two major functions: (1) house counsel and (2) 
“rules and projects”—development of rules of court and legal forms.  

 
 Office of Governmental Affairs 

The Office of Governmental Affairs in Sacramento promotes and maintains positive 
relations with the legislative and executive branches and advocates for the council on 
legislative and budget matters.  

 
 Regional Offices 

Three regional offices facilitate services and improve communication between the AOC 
at the state level and the courts at the local level. The primary focus is on operations, 
especially in the areas of technology, finance, legal matters, and human resources.  

• Southern Region is served from the Burbank office. 
• Northern/Central Region is served from the Sacramento office. 
• Bay Area/Northern Coastal Region is served from the San Francisco office. 
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The AOC has also opened field offices—both in commercial leased space and in existing 
court facilities—to house Facilities Management Unit staff of the Office of Court 
Construction and Management, who serve the courts within the three regions. 

 
 Trial Court Administrative Services Division 

The Trial Court Administrative Services Division manages a statewide technology 
initiative known as the Phoenix Program, which provides transition assistance to the 
courts moving from county stewardship to the judicial branch’s financial and human 
resources systems as a result of state legislation. 

 
B. Summary, Inventory, and Evaluation of Existing AOC Facilities 
The AOC is adequately housed in its present facilities. As noted above, the AOC submitted a 
COBCP in FY 2009–2010, to request approval for the expansion of the Judicial Council 
Conference Center (JCCC) into the 2nd floor of the Hiram W. Johnson State Office Building 
(19,000 USF). This project was to provide new conference rooms, meeting rooms, and 
associated support space. In addition, a Budget Change Proposal was submitted to reconfigure 
the remaining non-AOC-occupied portion of the 8th floor (i.e., 9,000 USF) and the entire 9th 
floor (i.e., 52,000 USF) for AOC use. The proposal also included a transfer of approximately 
7,200 square feet to the Supreme Court on the 6th floor. Funding in FY 2009–2010 was denied 
for both requests. 
 
Details of each of the AOC facilities are provided below. 
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1. Administrative Office of the Courts – Bay Area/Northern Coastal Region 
 
The Bay Area/Northern Coastal Region is served by AOC staff located in the state-owned Hiram 
Johnson state office building in San Francisco, commercial lease space in Santa Rosa, and 
existing court facilities throughout the region. 
 

Existing Facility: AOC Headquarters – San Francisco 
455 Golden Gate Avenue, San Francisco – 1st, 3rd, 4th, 5th, 6th, 7th, 
& 8th Floors 

 • 219,070 USF 
 • State-owned Hiram W. Johnson State Office Building (1999) 
 • Staff in San Francisco – 682 authorized full-time equivalents (FTEs). 

This office includes the Bay Area/Northern Coastal Regional Office. 
Current Status:  Space is adequate. 
Needs: Required Space ............................................   

Current Space ...............................................  
Net Need ......................................................  

219,070 
219,070 

0 

USF 
USF 
USF 

Proposal: No additional space is required at this time. 
 
 

Existing Facility: AOC Office of Court Construction & Management, Facility 
Management Unit (OCCM, FMU) Field Office – District 31 (Sonoma 
County) 
2880 Cleveland Ave., Suite 7, Santa Rosa 

 • 658 USF 
 • Commercial lease space 
 • Staff – 1 
Current Status:  The AOC’s Office of Court Construction and Management began to 

lease space on June 1, 2009 for its regional FMU staff servicing the 
Superior Court of Sonoma County. 

Needs: Required Space .....................  
Current Space ........................ 
Net Current Need .................. 

658 
658 

0 

USF 
USF 
USF 

Proposal: No additional space is required at this time. 
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1. Administrative Office of the Courts – Northern/Central Region  
 
The Northern/Central Region is served by AOC staff located in commercial lease space in 
Sacramento and in Redding and in existing court facilities throughout the region. 
 

Existing Facility: Office of Governmental Affairs 
770 L Street, Suite 700, Sacramento – 7th Floor  

 • 8,313 USF 
 • Commercial lease space in high-rise building 
 • Staff – 13 authorized FTEs 
Current Status:  The Office of Governmental Affairs is the Judicial Council’s liaison to 

the executive and legislative branches and is necessarily located near 
the state capitol. It has occupied this space since November 1999. 

Needs: Required Space .....................  
Current Space ........................ 
Net Current Need .................. 

8,313 
8,313 

0 

USF 
USF 
USF 

Proposal: No additional space is required at this time. 
 
 

Existing Facility: Northern/Central Regional Office – Sacramento 
2850 Gateway Oaks Drive, Sacramento – 3rd & 4th Floors 
2860 Gateway Oaks Drive, Sacramento – 4th Floor 
2880 Gateway Oaks Drive, Sacramento – 1st Floor 

 • 72,347 USF 
 • Commercial lease space 
 • Staff – 225 authorized FTEs 

Current Status:  Space is adequate. 
Needs: Required Space .....................  

Current Space ........................ 
Net Current Need .................. 

72,347 
72,347 

0 

USF 
USF 
USF 

Proposal: The facility adequately meets the needs of the agency.  
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1. Administrative Office of the Courts – Northern/Central Region, continued 
 

Existing Facility: AOC OCCM, FMU Field Office – District 10 (Shasta County) 
2400 Washington Avenue, Suite 300, Redding 

 • 670 USF 
 • Commercial lease space 
 • Staff – 3 
Current Status:  The AOC’s Office of Court Construction and Management began to 

lease space on July 1, 2008 for its regional FMU staff servicing the 
Superior Court of Shasta County. 

Needs: Required Space .....................  
Current Space ........................ 
Net Current Need .................. 

670 
670 

0 

USF 
USF 
USF 

Proposal: No additional space is required at this time. 
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1. Administrative Office of the Courts – Southern Region 
 
The Southern Region is served by AOC staff located in commercial lease space in Burbank, 
Redlands, Bakersfield, Santa Maria, San Dimas, and San Diego and in existing court facilities 
throughout the region. 
 

Existing Facility: Southern Regional Office – Burbank 
2255 North Ontario Street, Burbank – 1st & 2nd Floors 

 • 37,347 USF 
 • Commercial lease space 
 • Staff – 76 authorized FTEs 
Current Status:  Space is adequate. 
Needs: Required Space .....................  

Current Space ........................ 
Net Current Need .................. 

37,347 
37,347 

0 

USF 
USF 
USF 

Proposal: The facility adequately meets the needs of the agency. 
 
 

Existing Facility: AOC OCCM, FMU Field Office – District 20 (San Bernardino County) 
1776 Park Avenue, Suite 136, Redlands 

 • 896 USF 
 • Commercial lease space 
 • Staff – 2 
Current Status:  The AOC’s Office of Court Construction and Management began to 

lease space on December 17, 2008 for its regional FMU staff servicing 
the Superior Court of San Bernardino County. 

Needs: Required Space .....................  
Current Space ........................ 
Net Current Need .................. 

896 
896 

0 

USF 
USF 
USF 

Proposal: No additional space is required at this time. 
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1. Administrative Office of the Courts – Southern Region, continued 
 

Existing Facility: AOC OCCM, FMU Field Office – District 21 (Kern County) 
930 Truxtun Avenue, 1st floor, Bakersfield 

 • 250 USF 
 • Commercial lease space 
 • Staff – 1 
Current Status:  The AOC’s Office of Court Construction and Management began to 

lease space on June 15, 2009 for its regional FMU staff servicing the 
Superior Court of Kern County. 

Needs: Required Space .....................  
Current Space ........................ 
Net Current Need .................. 

250 
250 

0 

USF 
USF 
USF 

Proposal: No additional space is required at this time. 
 
 

Existing Facility: AOC OCCM, FMU Field Office – District 21 (Santa Barbara County) 
2601 Skyway Drive, Suite A2, Santa Maria 

 • 1,882 USF 
 • Commercial lease space 
 • Staff – 1 
Current Status:  The AOC’s Office of Court Construction and Management began to 

lease space on August 1, 2009 for its regional FMU staff servicing the 
Superior Court of Santa Barbara County. 

Needs: Required Space .....................  
Current Space ........................ 
Net Current Need .................. 

1,882 
1,882 

0 

USF 
USF 
USF 

Proposal: No additional space is required at this time. 
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1. Administrative Office of the Courts – Southern Region, continued 
 

Existing Facility: AOC OCCM, FMU Field Office – District 22 (Los Angeles County) 
433 East Foothill Blvd., Bldg. D, San Dimas 

 • 1,000 USF 
 • Commercial lease space 
 • Staff – 5 
Current Status:  The AOC’s Office of Court Construction and Management began to 

lease space on February 1, 2009 for its regional FMU staff servicing the 
Superior Court of Los Angeles County. 

Needs: Required Space .....................  
Current Space ........................ 
Net Current Need .................. 

1,000 
1,000 

0 

USF 
USF 
USF 

Proposal: No additional space is required at this time. 
 
 

Existing Facility: AOC OCCM, FMU Field Office – District 23 (San Diego County) 
12396 World Trade Drive, Suite 218, San Diego 

 • 990 USF 
 • Commercial lease space 
 • Staff – 2 
Current Status:  The AOC’s Office of Court Construction and Management began to 

lease space on May 1, 2009 for its regional FMU staff servicing the 
Superior Court of San Diego County. 

Needs: Required Space .....................  
Current Space ........................ 
Net Current Need .................. 

990 
990 

0 

USF 
USF 
USF 

Proposal: No additional space is required at this time. 
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Executive Summary 
The Administrative Office of the Courts (AOC) recommends that the council adopt the updated 
Trial Court Capital-Outlay Plan (the plan) and direct the AOC to present to the Department of 
Finance this plan as part of the Judicial Branch AB 1473 Five-Year Infrastructure Plan (the five-
year plan) for FY 2011–2012, in addition to trial court capital project continuation-funding 
requests. The AOC also recommends the council authorize the execution of bond documents in 
connection with issuances of bonds by the State Public Works Board for the financing of court 
facilities projects. The council is the responsible authority for adopting updates to the plan and to 
the five-year plan and for directing the AOC to submit them to the Department of Finance. 
Meeting the submission deadlines avoids delays to the implementation of the state’s trial court 
capital-outlay program. 
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Recommendation 
The Administrative Office of the Courts recommends that the Judicial Council, effective August 
27, 2010: 
 
1. Adopt the updated Trial Court Capital-Outlay Plan, based on the achievement of initial 

funding authorization for all 41 Senate Bill 14071

2. Direct the AOC to present the updated Trial Court Capital-Outlay Plan, as part of the Judicial 
Branch AB 1473 Five-Year Infrastructure Plan for FY 2011–2012, and the trial court capital 
project continuation-funding requests for FY 2011–2012 to the Department of Finance in 
September 2010; 

 projects and other technical updates; 

3. Authorize the execution of documents in connection with issuances of bonds by the State 
Public Works Board for the financing of court facilities projects; 

4. Delegate to the Administrative Director of the Courts or his designee the authority to execute 
bond documents on behalf of the Judicial Council; and 

5. Require the Administrative Director of the Courts to report to the Judicial Council, at least 
annually, on actions taken pursuant to the above delegation. 

 
The updated Trial Court Capital-Outlay Plan, sorted by both total score and court, follows this 
report at Attachment 2. 

Previous Council Action 
On October 24, 2008, the council adopted the last updated Trial Court Capital-Outlay Plan and 
directed the AOC to present that plan to the Department of Finance as part of the Judicial 
Branch AB 1473 Five-Year Infrastructure Plan for FY 2010–2011, in addition to selected 
funding requests for trial court capital projects. The council also delegated to the Administrative 
Director of the Courts the approval authority of when to submit funding requests for SB 1407-
funded projects to the executive and legislative branches. The council requested that the 
Administrative Director regularly report to the council on the status of all SB 1407 projects. 

Rationale for Recommendation 

The council is the responsible authority for adopting updates to the Trial Court Capital-Outlay 
Plan and to the Judicial Branch AB 1473 Five-Year Infrastructure Plan and for directing AOC 
staff to submit them to the Department of Finance. Meeting the submission deadlines avoids 
delays to the implementation of the state’s trial court capital-outlay program. The council is also 
the authority for directing the Administrative Director to make ongoing submissions of all bonds 
documentation pertaining to court capital projects.  

                                                 
1 Sen. Bill 1407 [Perata]; Stats. 2008, ch. 311. 
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The following sections pertain to Recommendation 1–5. Background information relating to 
Recommendation 1 is provided in Attachment 1. 
 
Trial Court Capital-Outlay Plan 
The plan has been updated based on the achievement of initial funding authorization for all 41 
SB 1407 projects and other technical updates. Each update of the plan presents only those 
projects for which funding has yet to be secured and is still required. Attachment 1 lists all 
projects that have been removed, combined, or added since the plan was last adopted by the 
council on October 24, 2008. Because a major trial court capital-outlay plan milestone was 
achieved—all 41 SB 1407 projects were authorized for initial funding between July 2009 and 
July 2010—each of those projects can now be removed from the plan. In addition, eight projects 
were removed from the plan for various reasons, a total of five projects were combined into two 
projects, and one project was added to the plan. The rationale for each such change is provided in 
Attachment 1. The updated plan is provided at Attachment 2, which is dated August 27, 2010, 
and is sorted by both total score and court. The plan now includes a total of 102 trial court 
capital-outlay projects and updated project budgets in January 2010 dollars. Of these projects, 8 
remain in the Immediate Need Priority Group, and 16 remain in the Critical Need Priority Group. 
 
Judicial Branch AB 1473 Five-Year Infrastructure Plan 
The Trial Court Facilities Act of 2002 (Gov. Code, §§ 70301–70404) specifies the Judicial 
Council’s authority and responsibility to exercise policymaking authority over appellate and trial 
court facilities including, but not limited to, planning, construction, and acquisition, and to 
“[r]ecommend to the Governor and the Legislature the projects to be funded by the State Court 
Facilities Construction Fund.” (Gov. Code, § 70391(1)(3).) The AOC assists the council in 
meeting its responsibilities by, among other things, submitting an updated five-year plan to the 
Department of Finance on an annual basis, which includes capital plans for the superior courts, 
the Courts of Appeal, including the Supreme Court of California, and the AOC.  
 
Assembly Bill 1473,2

  

 codified at Government Code sections 13100-13104, requires the 
Governor to submit annually to the Legislature (1) a proposed five-year infrastructure plan 
concerning infrastructure needed by state executive branch agencies, schools, and postsecondary 
institutions, and (2) a proposal for funding the needed infrastructure. Because the AOC is not an 
executive branch agency, its projects are not technically required to be included in the 
Governor’s five-year infrastructure plans under AB 1473. However, because Government Code 
section 13103 empowers the Governor to order any entity of state government to assist in 
preparation of the infrastructure plan, the AOC has historically submitted an infrastructure plan 
to the Department of Finance annually, on a voluntary basis, to facilitate executive branch 
approval of judicial branch capital project funding requests. 

                                                 
2 Assem. Bill 1473 [Hertzberg]; Stats. 1999, ch. 606. 
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FY 2011–2012 continuation-funding requests for trial court capital projects 
For funding to be made available through the Governor’s Budget for the upcoming fiscal year 
(FY 2011–2012), the Department of Finance establishes an approximate 12-month lead time to 
request funding for the continuing phases of a trial court capital project. These continuation-
funding requests for FY 2011–2012 are due at the Department of Finance in September 2010. 
The five-year plan will identify each of the projects, relevant phases, and phase amounts 
associated with the continuation-funding requests for FY 2011–2012. Continuation phase 
funding requests for trial court capital projects will be submitted to the Department of Finance in 
September 2010. 
 
Status of all funded judicial branch capital projects 
Attachment 3 describes the status of all judicial branch capital projects that have been funded to 
date—completed projects and currently active projects that have been funded through the state’s 
General Fund, SB 1732,3

 

 or SB 1407. This list includes both appellate and trial court capital 
projects. The trial court capital projects listed in this attachment complement those listed in the 
Trial Court Capital-Outlay Plan, which presents only the projects for which funding has yet to be 
secured. 

Authority to execute documents in connection with issuance of bonds for construction 
of court facilities 
Whether court capital projects are funded from SB 1732 or SB 1407 revenues or from the 
General Fund, the State Public Works Board issues bonds on the Judicial Council’s behalf to 
finance all or a portion of the project costs. For most projects the AOC has paid cash for the site 
acquisition and design phases. Each project’s construction phase is then financed by the sale of 
bonds. Recommendations 3 and 4 provide the Administrative Director of the Courts the authority 
to ensure that the capital projects are built on time and on budget by (1) authorizing the 
execution of documents in connection with issuances of bonds by the State Public Works Board 
for the financing of court facilities projects, and (2) delegating to the Administrative Director or 
his designee the authority to execute such documents. It is anticipated that the State Public 
Works Board will periodically issue bonds for the financing of court facilities projects 
throughout the lifespan of the state’s courthouse construction program. Recommendation 5 
requires the Administrative Director to report to the Judicial Council on actions taken pursuant to 
the above delegation at least annually.  

Comments, Alternatives Considered, and Policy Implications 
The AOC did not solicit comments on the recommended council actions. The AOC did consult 
with the superior courts listed in Attachment 1 on the removal of eight projects from the plan, the 
five projects combined into two projects, and the one added project. Each superior court was 
comfortable with the AOC’s approach. No alternatives to the recommended actions were 
considered. 

                                                 
3 Sen. Bill 1732 [Escutia]; Stats. 2002, ch. 1082. 
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Implementation Requirements, Costs, and Operational Impacts 
No costs are involved in implementing the recommended council actions. Each recommended 
action is performed by the AOC. 

Relevant Strategic Plan Goals and Operational Plan Objectives 
The recommended judicial council actions support Goal III, Modernization of Management and 
Administration, and Goal VI, Branchwide Infrastructure for Service Excellence. 

Attachments 
1. Background Information for Recommendation 1: Changes to the Trial Court Capital-Outlay 

Plan 
2. Trial Court Capital-Outlay Plan, August 27, 2010: Sorted by Total Score and by Court 

(January 2010 dollars) 
3. Status of All Funded Judicial Branch Capital Projects 
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Background Information for Recommendation 1: 
Changes to the Trial Court Capital-Outlay Plan 

 
Each update of the Trial Court Capital-Outlay Plan (the plan) lists only the projects for which 
funding has yet to be secured. Because a major trial court capital-outlay plan milestone was 
achieved since the plan was last updated on October 24, 2008—all 41 SB 1407 projects were 
authorized for initial funding between July 2009 and July 2010—those projects can now be 
removed from the plan. As shown in the plan, staff recommends the removal of eight projects, the 
consolidation of five projects into two, and the addition of one project. 
 
The following actions are taken as part of the August 27, 2010, update to the plan, which is attached 
to the Judicial Council report. With the completion of these actions, the plan presents a total of 102 
trial court capital projects, with eight of those projects within the Immediate Need Priority Group 
and 16 in the Critical Need Priority Group.  
 
Projects Removed 
Staff recommends that a total of 49 projects be removed from the plan. The rationale for their 
removal is described below. 
 
Part One 
The following 41 projects received initial funding in FY 2009–2010 and no longer need to be 
presented in the plan, which is intended to present only those projects for which funding has yet to 
be secured: 
 
1. Alameda—New East County Courthouse 

2. Alpine—New Markleeville Courthouse 

3. Butte—New North Butte County Courthouse 

4. El Dorado—New Placerville Courthouse 

5. Fresno—Renovate Fresno County Courthouse 

6. Glenn—Renovation and Addition to Willows Historic Courthouse 

7. Imperial—New El Centro Family Courthouse 

8. Inyo—New Inyo County Courthouse 

9. Kern—New Delano Courthouse 

10. Kern—New Mojave Courthouse 

11. Kings—New Hanford Courthouse 

12. Lake—New Lakeport Courthouse 

13. Los Angeles—New Eastlake Juvenile Courthouse (Jdel) 

14. Los Angeles—New Glendale Courthouse (NC) 
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15. Los Angeles—New Los Angeles Mental Health Courthouse (MH) 

16. Los Angeles—New Santa Clarita Courthouse (NV) 

17. Los Angeles—New Southeast Los Angeles Courthouse (SE) 

18. Los Angeles—Renovate Lancaster Courthouse (N)1

19. Mendocino—New Ukiah Courthouse 

 

20. Merced—New Los Banos Courthouse 

21. Monterey—New South Monterey County Courthouse 

22. Nevada—New Nevada City Courthouse 

23. Placer—New Tahoe Area Courthouse 

24. Plumas—New Quincy Courthouse 

25. Riverside—New Hemet Courthouse2

26. Riverside—New Indio Juvenile and Family Courthouse (Desert Reg) 

 

27. Sacramento—New Sacramento Criminal Courthouse 

28. San Diego—New Central San Diego Courthouse 

29. San Joaquin—Renovation and Addition to Juvenile Justice Center3

30. Santa Barbara—New Santa Barbara Criminal Courthouse
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31. Santa Clara—New San Jose Family Resources Courthouse 

 

32. Shasta—New Redding Courthouse 

33. Sierra—New Downieville Courthouse 

34. Siskiyou—New Yreka Courthouse 

35. Solano—Renovation to Fairfield Old Solano Courthouse 

36. Sonoma—New Santa Rosa Criminal Courthouse 

37. Stanislaus—New Modesto Courthouse 

38. Sutter—New Yuba City Courthouse 

39. Tehama—New Red Bluff Courthouse 

40. Tuolumne—New Sonora Courthouse 
41. Yolo—New Woodland Courthouse 

                                                 
1 This project is moving forward and will be funded by SB 1407 funds. An appropriate delivery method for this project 
will be confirmed by the state Department of Finance, which has determined that the capital-outlay funding method is 
not the appropriate avenue for moving forward with this project. 
2 Formerly named Addition to Hemet Courthouse (Mid-Cnty Reg). 
3 Formerly named Renovate Juvenile Justice Center. 
4 Formerly named Renovation and Addition to Santa Barbara Figueroa Courthouse. 
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Part Two 
The following eight projects have been removed from the plan for the reasons indicated below: 
 
1. Napa—Renovate Napa Juvenile Courthouse. This project has been funded through the state’s 

Trial Court Facility Modifications Program. The remodel of the juvenile courthouse was 
completed in early August 2010. 

2. Riverside—Renovate Palm Springs Courthouse (Desert Reg). This project was funded directly 
by the court and was completed in December 2008. 

3. San Bernardino—Addition to Joshua Tree Courthouse. This project was funded directly by the 
court and was completed in September 2009. 

4. San Bernardino—Renovation and Addition to Needles Courthouse. This project is removed 
because the court’s need for additional facility space has shifted to the northern area of the 
county, in the high desert area. Needed renovations may be funded as a facility modification 
rather than as a capital-outlay project. 

5. Santa Barbara—Renovate Santa Barbara Jury Assembly. This project has been consolidated 
with the New Santa Barbara Criminal Courthouse project that is funded and currently under 
way. 

6. Santa Barbara—Renovate Santa Barbara Historic Anacapa Courthouse. The Anacapa 
Courthouse is listed on the National Register of Historic Places, and the county has retained all 
rights to this historic building. The county provides the building for court use, and the state is 
not responsible for its renovation. 

7. Stanislaus—New Turlock Courthouse. This project has been consolidated with the New 
Modesto Courthouse project that is funded and currently under way. 

8. Stanislaus—Addition to Modesto Courthouse. This project has been consolidated with the New 
Modesto Courthouse project that is funded and currently under way. 

Projects Combined 
Staff recommends that the plan include two projects that have been combined from a total of five 
projects in two superior courts. 
 
As described below, two expansion projects are combined into one for the Superior Court of Kern 
County because these expansion projects should be performed as one project rather than as two 
separate projects. This is the same scenario for the three renovation projects that are combined into 
one for the Superior Court of Solano County. 
 
The combined projects are as follows: 
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1. Kern—Renovation and Addition to Bakersfield Courthouse (Critical Need Priority Group). This 
project combines the following two projects into one, single project to benefit the existing 
Bakersfield Courthouse (aka Metropolitan Division Courthouse): 

a. Addition to Bakersfield Courthouse (Critical Need Priority Group) 

b. Addition to Bakersfield Courthouse – Phase 2 (High Need Priority Group) 

2. Solano—Renovation and Addition to Solano Court Complex (Critical Need Priority Group). 
This project combines the following three projects into one, single project to benefit the existing 
Fairfield Hall of Justice and Law & Justice Center buildings: 

a. Renovate Fairfield Hall of Justice/Law & Justice Center (Critical Need Priority 
Group) 

b. New South Wing and Renovation of Fairfield Old School – Phase One (Critical 
Need Priority Group) 

c. Renovate Fairfield Old School – Phase Two (High Need Priority Group) 

Projects Added 
Staff recommends adding the following project to the plan to benefit the south county area of 
Orange County: Orange—New South County Courthouse. 
 
In April 2007, the council adopted an update to the plan that included removing the Orange—
Addition to Laguna Niguel Courthouse (Immediate Need Priority Group) project, because the 
county had been planning to fund it. Since that time, the county has decided to withdraw funding for 
this project, and based on discussions with the superior court, staff recommends returning the 
project to the plan. In doing so and to accurately reflect the current project scope, the AOC has 
changed the project’s name because it will now replace a leased facility instead of expanding the 
Laguna Niguel Courthouse (which is no longer occupied by the court). Moreover, this project now 
ranks in the High Need Priority Group, after application of the council-adopted Prioritization 
Methodology for Trial Court Capital-Outlay Projects. 
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County Project Name1

Project 
Priority 
Group2

Total 
Score Security

Over-      
crowding

Physical 
Condition

Access to 
Court 

Services
Project Budget for 

Current Needs3

Parking                 
Structure          

Budget for 
Current Needs4

San Joaquin New South San Joaquin County Courthouse Immediate 17 4 3 5 5 $75,000,000
Fresno New Selma Regional Justice Center Immediate 16 5 3 3 5 $78,000,000
Tulare Renovation and Addition to Visalia Courthouse Immediate 16 5 3 5 3 $86,914,601 $4,560,000
Contra Costa New North Concord Courthouse Immediate 16 4 3 5 4 $78,000,000
Riverside New Corona Courthouse (W Reg) Immediate 16 4 2 5 5 $45,000,000
Fresno New Clovis Courthouse Immediate 15 5 3 2 5 $23,000,000
Ventura New Ventura East County Courthouse Immediate 15 4 1 5 5 $117,000,000
Sonoma New Santa Rosa Family and Civil Courthouse Immediate 14.5 5 3 5 1.5 $104,000,000 $9,120,000
Riverside New Temecula Courthouse (Mid-Cnty Reg) Critical 14 5 3 1 5 $23,000,000
San Bernardino New High Desert Courthouse Critical 14 1 3 5 5 $143,000,000
Solano Renovation and Addition to Solano Court Complex Critical 13.5 3 3 5 2.5 $64,665,409
Lake New Clearlake Courthouse Critical 13.5 2 4 5 2.5 $23,000,000
Imperial Renovation and Addition to El Centro Courthouse Critical 13 5 3 5 0 $26,312,522
Kern New Ridgecrest Courthouse Critical 13 5 4 1 3 $30,000,000
Sacramento New Sacramento Civil Courthouse Critical 13 5 3 5 0 $132,000,000 $13,680,000
Santa Clara New Mountain View Courthouse Critical 13 5 3 5 0 $110,000,000 $11,400,000
Sonoma Renovate Santa Rosa Hall of Justice Critical 13 5 3 5 0 $0 $0
San Diego Addition to Vista (North County) Courthouse Critical 13 4 3 5 1 $91,000,000 $7,980,000
Riverside Addition to Riverside Juvenile Courthouse (W Reg) Critical 13 3 4 1 5 $0
Riverside New Western Regional Traffic and Small Claims Courthouse (W Reg) Critical 13 3 3 2 5 $30,000,000
San Diego Renovate San Diego South County Regional Center Critical 13 3 3 5 2 $10,000,000
Santa Barbara Addition to Santa Maria Lewellen Justice Center Critical 12.5 5 2 5 0.5 $30,000,000 $2,280,000
San Luis Obispo New San Luis Obispo Courthouse Critical 12.5 4 3 5 0.5 $154,000,000 $15,960,000
Kern Renovation and Addition to Bakersfield Courthouse Critical 12.5 3 3 5 1.5 $308,000,000 $31,920,000



Trial Court Capital-Outlay Plan
August 27, 2010
Sorted by Score

Attachment 2

Page 2 of 5

County Project Name1

Project 
Priority 
Group2

Total 
Score Security

Over-      
crowding

Physical 
Condition

Access to 
Court 

Services
Project Budget for 

Current Needs3

Parking                 
Structure          

Budget for 
Current Needs4

Mono Renovate Bridgeport Courthouse High 12 5 4 3 0 $978,171
San Diego Renovation and Addition to San Diego Meadlowlark Juvenile Courthouse High 12 5 4 3 0 $6,661,237
Los Angeles New Downtown Los Angeles Civil and Family Courthouse (C) High 12 4 3 5 0 $909,000,000 $115,140,000
Los Angeles New Los Angeles Central Juvenile Courthouse (JDel) High 12 4 3 5 0 $75,000,000 $5,700,000
Los Angeles Renovate Burbank Courthouse (NC) High 12 4 3 5 0 $9,631,931
Mariposa New Mariposa Courthouse High 12 4 5 3 0 $30,000,000
Orange New South County Courthouse High 12 4 1 2 5 $60,000,000
Santa Cruz Addition to Santa Cruz Courthouse High 12 3 3 5 1 $30,000,000
Kern New Taft Courthouse High 11.5 2 4 2 3.5 $30,000,000
Riverside New Indio Courthouse (Desert Reg) High 11.5 1 2 5 3.5 $91,000,000
San Bernardino Renovate Joshua Tree Courthouse High 11 4 2 5 0 $4,138,006
Los Angeles Addition to New East Los Angeles Criminal Courthouse (E) High 11 3 3 5 0 $143,000,000 $14,820,000
Modoc Addition to Alturas Barclay Justice Center High 11 3 3 5 0 $23,000,000
San Diego New San Diego Traffic/Small Claims Courthouse High 11 3 3 5 0 $78,000,000
San Francisco New San Francisco Criminal Courthouse High 11 3 3 5 0 $264,000,000
Monterey Addition to Salinas Courthouse High 10.5 3 2 3 2.5 $0
Santa Clara Renovation and Addition to San Jose Criminal and Juvenile Courthouse High 10.5 2 3 5 0.5 $225,963,709 $20,520,000
Stanislaus Addition to Modesto Juvenile Courthouse High 10.5 2 4 2 2.5 $0
Yuba New Marysville Courthouse High 10.5 2 2 5 1.5 $78,000,000
Nevada New Truckee Courthouse High 10 5 3 2 0 $30,000,000
Alameda Addition to Wiley W. Manuel Courthouse High 10 4 1 5 0 $154,000,000 $15,960,000
Del Norte Addition to Crescent City Courthouse High 10 4 3 2 1 $0
Inyo New Bishop Courthouse High 10 4 5 1 0 $30,000,000
Humboldt New Eureka Courthouse High 10 3 3 3 1 $110,000,000 $11,400,000
San Luis Obispo New Grover Courthouse High 10 3 5 2 0 $23,000,000 $1,140,000
Los Angeles Renovate Metropolitan Courthouse (C) High 10 2 3 5 0 $53,617,795
Los Angeles Renovate Santa Monica Courthouse (W) High 10 2 3 5 0 $34,624,321
Los Angeles Renovate Torrance Courthouse (SW) High 10 2 3 5 0 $33,717,724
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Orange Renovate Newport Beach Courthouse Medium 9 4 3 2 0 $15,198,755 Included in budget
San Mateo Renovation and Addition to Central San Mateo Courthouse Medium 9 4 3 2 0 $2,150,517
Siskiyou New Siskiyou Service Centers Medium 9 4 3 2 0 $45,000,000
Los Angeles New Downtown Los Angeles Criminal Courthouse (C) Medium 9 2 2 5 0 $104,000,000 $9,120,000
Los Angeles New East District Criminal Courthouse (E) Medium 9 2 2 5 0 $121,000,000 $12,540,000
Los Angeles Renovate Clara Shortridge Foltz Criminal Justice Center (C) Medium 9 2 2 5 0 $114,491,017
Los Angeles Renovate Pomona Courthouse South (E) Medium 9 2 2 5 0 $36,197,611
Los Angeles Renovation and Addition to Alhambra Courthouse (NE) Medium 9 2 2 5 0 $47,474,526 $2,280,000
San Diego Renovation and Addition to El Cajon Courthouse Medium 9 2 2 5 0 $64,153,144 $2,280,000
Santa Clara New San Jose Traffic and Small Claims Courthouse Medium 9 2 2 5 0 $60,000,000 $4,560,000
Merced Addition to New Merced Courthouse Medium 9 1 2 1 5 $23,000,000
San Bernardino Addition to Rancho Cucamonga Courthouse Medium 9 1 1 2 5 $23,000,000 $1,140,000
Fresno New Fresno Criminal Courthouse Medium 8.5 2 2 1 3.5 $225,000,000 $28,500,000
San Mateo Renovation and Addition to South San Francisco Courthouse Medium 8 4 2 2 0 $35,914,599
Trinity New Weaverville Courthouse Medium 8 4 3 1 0 $30,000,000
Fresno New Fresno Juvenile Dependency Courthouse Medium 8 3 3 2 0 $60,000,000
Humboldt New Eureka Juvenile Delinquency Courthouse Medium 8 3 3 2 0 $23,000,000
Humboldt New Garberville Courthouse Medium 8 3 3 2 0 $23,000,000
Marin New Marin Civic Center Courthouse - North Medium 8 3 3 2 0 $176,000,000
Santa Barbara New Santa Barbara Juvenile Courthouse Medium 8 3 3 2 0 $23,000,000
Humboldt New Hoopa Courthouse Medium 8 1 4 3 0 $23,000,000
Los Angeles Addition to Pasadena Main Courthouse (NE) Medium 8 1 2 5 0 $75,000,000
Los Angeles New Compton Courthouse (SC) Medium 8 1 2 5 0 $104,000,000 $9,120,000
Los Angeles New West Los Angeles Criminal Courthouse (W) Medium 8 1 2 5 0 $75,000,000 $5,700,000
Los Angeles Renovate Compton Courthouse (SC) Medium 8 1 2 5 0 $37,190,362
Los Angeles Renovate El Monte Courthouse (E) Medium 8 1 2 5 0 $39,432,996
Los Angeles Renovate Los Angeles Airport Courthouse (SW) Medium 8 1 2 5 0 $12,770,560
Los Angeles Renovate Whittier Courthouse (SE) Medium 8 1 2 5 0 $15,683,864
Placer Addition to New Roseville Courthouse Medium 8 1 1 1 5 $0
Riverside Addition to Riverside Family Law Courthouse (W Reg) Medium 8 1 1 1 5 $0 $0
Riverside Addition to Southwest Justice Center (Mid-Cnty Reg) Medium 8 1 1 1 5 $0
Ventura Renovate Ventura Hall of Justice Medium 8 1 2 5 0 $66,645,488 Included in budget
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San Francisco New San Francisco Family Courthouse Low 7 3 3 1 0 $110,000,000 $11,400,000
San Francisco Renovate San Francisco Civic Center Courthouse Low 7 3 3 1 0 $2,035,867
San Mateo Renovate Redwood City Courthouse Low 7 3 3 1 0 $59,067,980
Los Angeles Renovation and Addition to Van Nuys Courthouse East (NW) Low 7 2 2 3 0 $82,155,710
Riverside New Blythe Courthouse (Desert Reg) Low 7 2 4 1 0 $30,000,000
Sacramento Complete Sacramento Carol Miller Justice Center Low 7 2 3 1 1 $0 $0
Orange Addition to Santa Ana Courthouse Low 6.5 2 2 2 0.5 $187,000,000 $19,380,000
Monterey New Monterey Bay Civil and Family Courthouse Low 6 2 2 2 0 $91,000,000
Alameda Renovate Hayward Hall of Justice Low 6 1 2 3 0 $15,964,856
Tulare Renovate Visalia Juvenile Courthouse Low 6 1 2 1 2 $2,980,902
Sacramento Complete Sacramento William Ridgeway Family Courthouse Low 5.5 1 1 1 2.5 $0
Colusa New Colusa Courthouse - North Low 5 1 3 1 0 $30,000,000
Placer New Auburn Courthouse Low 5 1 3 1 0 $0
Riverside Addition to Riverside Hall of Justice (W Reg) Low 5 1 2 1 1 $0
Los Angeles Renovate Bellflower Courthouse (SE) Low 4 1 2 1 0 $7,452,917
Los Angeles Renovate San Fernando Courthouse (NV) Low 4 1 2 1 0 $13,678,482
San Diego Renovate San Diego Hall of Justice Low 4 1 2 1 0 $2,542,183
Los Angeles New Los Angeles Juvenile Dependency Courthouse (JD) Low 3 1 1 1 0 $104,000,000 $9,120,000

Total Project Budget for Current Needs 5 $6,747,407,762 $396,720,000

Total Parking Structure Budget for Current Needs 6 $396,720,000

Total Budget for Current Needs7 $7,144,127,762

Statewide Budget for Court Facility Space for New Judgeships 8 $572,000,000

Statewide Budget for Parking Structures for New Judgeships 9 $50,160,000

Total Statewide Budget for New Judgeships10 $622,160,000

Total Trial Court Capital-Outlay Plan Budget11 $7,766,287,762

PLEASE NOTE: The Total Trial Court Capital-Outlay Plan Budget is presented in January 2010 dollars and does not include escalation to construction 
midpoint.  At the time a specific capital project funding request is prepared, its cost estimate will include escalation to the construction midpoint. 
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(Notes 2 – 11 are identical to Notes to Sorted by Court)

1 Courtroom (Jan. 2010 dollars)

2–5 Courtrooms (Jan. 2010 dollars)

6–9 Courtrooms (Jan. 2010 dollars)

10–20 Courtrooms (Jan. 2010 dollars)

More than 20 Courtrooms (Jan. 2010 dollars)

6.  Total Parking Structure Budget for Current Needs is the sum total of each individual parking structure budget for current needs.  
7.  Total Budget for Current Needs is the sum of the Total Project Budget for Current Needs and the Total Parking Structure Budget for Current Needs.
8.  Statewide Budget for Court Facility Space for New Judgeships is for increments of facility space to accommodate 44 of the unfunded 100 new judgeships.  It is calculated by multiplying $13.0 million 
per courtroom—based on the cost per courtroom in January 2010 dollars for New Construction  and Addition  projects ranging from 6–9 courtrooms (shown in the table above)—by 44 unfunded new 
judgeships.  To date, facility space for 56 of the unfunded 100 new judgeships has been budgeted in funded trial court capital projects: 21 new judgeships to 7 funded SB 1732 projects and 35 new 
judgeships to 15 funded SB 1407 projects.
9.  Statewide Budget for Parking Structures for New Judgeships is for facility increments of space within a parking structure to accommodate a total of 30 parking spaces for each of the 44 of the 
unfunded 100 new judgeships.  This budget is calculated by multiplying 44 new judgeships (at one judgeship per courtroom) by a total of 30 parking spaces and then by $38,000 total budget per parking 
space (January 2010 dollars).  (Note: See footnote No. 4 for explanation of the total budget per parking space.)

10.  Total Statewide Budget for New Judgeships is the sum of the Statewide Budget for Court Facility Space for New Judgeships and the Statewide Budget for Parking Structures for New Judgeships.  
Funds in this budget will be allocated to a specific project as needed to accommodate facility and parking capital-outlay costs for 44 of the unfunded 100 new judgeships, as appropriate at the time a funding 
request is prepared for that project.

11.  Total Trial Court Capital-Outlay Plan Budget is the sum of the Total Budget for Current Needs and the Total Statewide Budget for New Judgeships in January 2010 dollars. 

1.  Projects are sorted by total score, then by security score, and then in alphabetical order by county.  
2.  Project Priority Group based on application of the Prioritization Methodology for Trial Court Capital-Outlay Projects.
3.  Project Budget for Current Needs calculated based on current need courtrooms (defined as current courtrooms or Judicial Position Equivalents (JPEs), including SB 56 judgeships allocated to project).  
Projects with a current need budget of $0 are for future growth only at this time; the budgets for these projects will be augmented, as appropriate, to accommodate new judgeships at the time funding 
requests are prepared.

Each project's Budget for Current Needs is calculated as follows:

(1) For all New Construction  projects, the project budget is calculated by multiplying current need courtrooms by the average unescalated project cost per courtroom in January 2010 dollars from the 
corresponding range in the table shown below.  The cost per courtroom ranges in January 2010 dollars in the table below are derived from calculating the unescalated total project costs of 33 SB 1407 new 
construction projects, whose cost estimates were submitted to the State Public Works Board during the period of November 2009 to July 2010.  These project estimates were then grouped according to 
number of courtrooms and their total group costs averaged to provide the costs per courtroom shown in the table below. 

$13,000,000

New Construction  and Additions  Project Budgets for Current Needs:                                                                    
Average Unescalated Project Cost Per Courtroom Ranges

$23,000,000

$15,000,000

$11,000,000

$9,000,000

(2) For all Renovation  projects and for all projects that Complete  construction of unfinished space, the project budget is the master plan cost estimate escalated to January 2010 dollars.  Renovation 
estimates may change substantially, depending on specific conditions in each building and on further study at the time a project feasibility study is completed, which is prior to the submission of the capital 
project's funding request.

(3) For all Renovation and Addition  projects, a blended budget is determined using a combination of the methods described under nos. 1 and 2 above.
4.  Parking Structure Budget for Current Needs was calculated only for projects in which 2002/2003 facility master plans identified a need for structured parking.  The budget is calculated by multiplying 
the number of current need courtrooms by 30 parking spaces per courtroom and then by $38,000 total project budget per parking space (January 2010 dollars).  (Note: The January 2010 cost of $38,000 per 
parking space was based on the average cost per parking space of three funded trial court capital project parking structures.)  A budget of $0 indicates there was a parking structure identified in the master 
plan but that it serves only future growth and not current needs.
5.  Total Project Budget for Current Needs is the sum total of each individual project budget for current needs.
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Alameda Addition to Wiley W. Manuel Courthouse High 10 4 1 5 0 $154,000,000 $15,960,000
Alameda Renovate Hayward Hall of Justice Low 6 1 2 3 0 $15,964,856
Colusa New Colusa Courthouse - North Low 5 1 3 1 0 $30,000,000
Contra Costa New North Concord Courthouse Immediate 16 4 3 5 4 $78,000,000
Del Norte Addition to Crescent City Courthouse High 10 4 3 2 1 $0
Fresno New Selma Regional Justice Center Immediate 16 5 3 3 5 $78,000,000
Fresno New Clovis Courthouse Immediate 15 5 3 2 5 $23,000,000
Fresno New Fresno Criminal Courthouse Medium 8.5 2 2 1 3.5 $225,000,000 $28,500,000
Fresno New Fresno Juvenile Dependency Courthouse Medium 8 3 3 2 0 $60,000,000
Humboldt New Eureka Courthouse High 10 3 3 3 1 $110,000,000 $11,400,000
Humboldt New Eureka Juvenile Delinquency Courthouse Medium 8 3 3 2 0 $23,000,000
Humboldt New Garberville Courthouse Medium 8 3 3 2 0 $23,000,000
Humboldt New Hoopa Courthouse Medium 8 1 4 3 0 $23,000,000
Imperial Renovation and Addition to El Centro Courthouse Critical 13 5 3 5 0 $26,312,522
Inyo New Bishop Courthouse High 10 4 5 1 0 $30,000,000
Kern New Ridgecrest Courthouse Critical 13 5 4 1 3 $30,000,000
Kern Renovation and Addition to Bakersfield Courthouse Critical 12.5 3 3 5 1.5 $308,000,000 $31,920,000
Kern New Taft Courthouse High 11.5 2 4 2 3.5 $30,000,000
Lake New Clearlake Courthouse Critical 13.5 2 4 5 2.5 $23,000,000
Los Angeles New Downtown Los Angeles Civil and Family Courthouse (C) High 12 4 3 5 0 $909,000,000 $115,140,000
Los Angeles New Los Angeles Central Juvenile Courthouse (JDel) High 12 4 3 5 0 $75,000,000 $5,700,000
Los Angeles Renovate Burbank Courthouse (NC) High 12 4 3 5 0 $9,631,931
Los Angeles Addition to New East Los Angeles Criminal Courthouse (E) High 11 3 3 5 0 $143,000,000 $14,820,000
Los Angeles Renovate Metropolitan Courthouse (C) High 10 2 3 5 0 $53,617,795
Los Angeles Renovate Santa Monica Courthouse (W) High 10 2 3 5 0 $34,624,321
Los Angeles Renovate Torrance Courthouse (SW) High 10 2 3 5 0 $33,717,724
Los Angeles New Downtown Los Angeles Criminal Courthouse (C) Medium 9 2 2 5 0 $104,000,000 $9,120,000
Los Angeles New East District Criminal Courthouse (E) Medium 9 2 2 5 0 $121,000,000 $12,540,000
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Los Angeles Renovate Clara Shortridge Foltz Criminal Justice Center (C) Medium 9 2 2 5 0 $114,491,017
Los Angeles Renovate Pomona Courthouse South (E) Medium 9 2 2 5 0 $36,197,611
Los Angeles Renovation and Addition to Alhambra Courthouse (NE) Medium 9 2 2 5 0 $47,474,526 $2,280,000
Los Angeles Addition to Pasadena Main Courthouse (NE) Medium 8 1 2 5 0 $75,000,000
Los Angeles New Compton Courthouse (SC) Medium 8 1 2 5 0 $104,000,000 $9,120,000
Los Angeles New West Los Angeles Criminal Courthouse (W) Medium 8 1 2 5 0 $75,000,000 $5,700,000
Los Angeles Renovate Compton Courthouse (SC) Medium 8 1 2 5 0 $37,190,362
Los Angeles Renovate El Monte Courthouse (E) Medium 8 1 2 5 0 $39,432,996
Los Angeles Renovate Los Angeles Airport Courthouse (SW) Medium 8 1 2 5 0 $12,770,560
Los Angeles Renovate Whittier Courthouse (SE) Medium 8 1 2 5 0 $15,683,864
Los Angeles Renovation and Addition to Van Nuys Courthouse East (NW) Low 7 2 2 3 0 $82,155,710
Los Angeles Renovate Bellflower Courthouse (SE) Low 4 1 2 1 0 $7,452,917
Los Angeles Renovate San Fernando Courthouse (NV) Low 4 1 2 1 0 $13,678,482
Los Angeles New Los Angeles Juvenile Dependency Courthouse (JD) Low 3 1 1 1 0 $104,000,000 $9,120,000
Marin New Marin Civic Center Courthouse - North Medium 8 3 3 2 0 $176,000,000
Mariposa New Mariposa Courthouse High 12 4 5 3 0 $30,000,000
Merced Addition to New Merced Courthouse Medium 9 1 2 1 5 $23,000,000
Modoc Addition to Alturas Barclay Justice Center High 11 3 3 5 0 $23,000,000
Mono Renovate Bridgeport Courthouse High 12 5 4 3 0 $978,171
Monterey Addition to Salinas Courthouse High 10.5 3 2 3 2.5 $0
Monterey New Monterey Bay Civil and Family Courthouse Low 6 2 2 2 0 $91,000,000
Nevada New Truckee Courthouse High 10 5 3 2 0 $30,000,000
Orange New South County Courthouse High 12 4 1 2 5 $60,000,000
Orange Renovate Newport Beach Courthouse Medium 9 4 3 2 0 $15,198,755 Included in budget
Orange Addition to Santa Ana Courthouse Low 6.5 2 2 2 0.5 $187,000,000 $19,380,000
Placer Addition to New Roseville Courthouse Medium 8 1 1 1 5 $0
Placer New Auburn Courthouse Low 5 1 3 1 0 $0
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Riverside New Corona Courthouse (W Reg) Immediate 16 4 2 5 5 $45,000,000
Riverside New Temecula Courthouse (Mid-Cnty Reg) Critical 14 5 3 1 5 $23,000,000
Riverside Addition to Riverside Juvenile Courthouse (W Reg) Critical 13 3 4 1 5 $0
Riverside New Western Regional Traffic and Small Claims Courthouse (W Reg) Critical 13 3 3 2 5 $30,000,000
Riverside New Indio Courthouse (Desert Reg) High 11.5 1 2 5 3.5 $91,000,000
Riverside Addition to Riverside Family Law Courthouse (W Reg) Medium 8 1 1 1 5 $0 $0
Riverside Addition to Southwest Justice Center (Mid-Cnty Reg) Medium 8 1 1 1 5 $0
Riverside New Blythe Courthouse (Desert Reg) Low 7 2 4 1 0 $30,000,000
Riverside Addition to Riverside Hall of Justice (W Reg) Low 5 1 2 1 1 $0
Sacramento New Sacramento Civil Courthouse Critical 13 5 3 5 0 $132,000,000 $13,680,000
Sacramento Complete Sacramento Carol Miller Justice Center Low 7 2 3 1 1 $0 $0
Sacramento Complete Sacramento William Ridgeway Family Courthouse Low 5.5 1 1 1 2.5 $0
San Bernardino New High Desert Courthouse Critical 14 1 3 5 5 $143,000,000
San Bernardino Renovate Joshua Tree Courthouse High 11 4 2 5 0 $4,138,006
San Bernardino Addition to Rancho Cucamonga Courthouse Medium 9 1 1 2 5 $23,000,000 $1,140,000
San Diego Addition to Vista (North County) Courthouse Critical 13 4 3 5 1 $91,000,000 $7,980,000
San Diego Renovate San Diego South County Regional Center Critical 13 3 3 5 2 $10,000,000
San Diego Renovation and Addition to San Diego Meadlowlark Juvenile Courthouse High 12 5 4 3 0 $6,661,237
San Diego New San Diego Traffic/Small Claims Courthouse High 11 3 3 5 0 $78,000,000
San Diego Renovation and Addition to El Cajon Courthouse Medium 9 2 2 5 0 $64,153,144 $2,280,000
San Diego Renovate San Diego Hall of Justice Low 4 1 2 1 0 $2,542,183
San Francisco New San Francisco Criminal Courthouse High 11 3 3 5 0 $264,000,000
San Francisco New San Francisco Family Courthouse Low 7 3 3 1 0 $110,000,000 $11,400,000
San Francisco Renovate San Francisco Civic Center Courthouse Low 7 3 3 1 0 $2,035,867
San Joaquin New South San Joaquin County Courthouse Immediate 17 4 3 5 5 $75,000,000
San Luis Obispo New San Luis Obispo Courthouse Critical 12.5 4 3 5 0.5 $154,000,000 $15,960,000
San Luis Obispo New Grover Courthouse High 10 3 5 2 0 $23,000,000 $1,140,000
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County Project Name1

Project 
Priority 
Group2

Total 
Score Security

Over-      
crowding

Physical 
Condition

Access to 
Court 

Services
Project Budget for 

Current Needs3

Parking                 
Structure          

Budget for 
Current Needs4

San Mateo Renovation and Addition to Central San Mateo Courthouse Medium 9 4 3 2 0 $2,150,517
San Mateo Renovation and Addition to South San Francisco Courthouse Medium 8 4 2 2 0 $35,914,599
San Mateo Renovate Redwood City Courthouse Low 7 3 3 1 0 $59,067,980
Santa Barbara Addition to Santa Maria Lewellen Justice Center Critical 12.5 5 2 5 0.5 $30,000,000 $2,280,000
Santa Barbara New Santa Barbara Juvenile Courthouse Medium 8 3 3 2 0 $23,000,000
Santa Clara New Mountain View Courthouse Critical 13 5 3 5 0 $110,000,000 $11,400,000
Santa Clara Renovation and Addition to San Jose Criminal and Juvenile Courthouse High 10.5 2 3 5 0.5 $225,963,709 $20,520,000
Santa Clara New San Jose Traffic and Small Claims Courthouse Medium 9 2 2 5 0 $60,000,000 $4,560,000
Santa Cruz Addition to Santa Cruz Courthouse High 12 3 3 5 1 $30,000,000
Siskiyou New Siskiyou Service Centers Medium 9 4 3 2 0 $45,000,000
Solano Renovation and Addition to Solano Court Complex Critical 13.5 3 3 5 2.5 $64,665,409
Sonoma New Santa Rosa Family and Civil Courthouse Immediate 14.5 5 3 5 1.5 $104,000,000 $9,120,000
Sonoma Renovate Santa Rosa Hall of Justice Critical 13 5 3 5 0 $0 $0
Stanislaus Addition to Modesto Juvenile Courthouse High 10.5 2 4 2 2.5 $0
Trinity New Weaverville Courthouse Medium 8 4 3 1 0 $30,000,000
Tulare Renovation and Addition to Visalia Courthouse Immediate 16 5 3 5 3 $86,914,601 $4,560,000
Tulare Renovate Visalia Juvenile Courthouse Low 6 1 2 1 2 $2,980,902
Ventura New Ventura East County Courthouse Immediate 15 4 1 5 5 $117,000,000
Ventura Renovate Ventura Hall of Justice Medium 8 1 2 5 0 $66,645,488 Included in budget
Yuba New Marysville Courthouse High 10.5 2 2 5 1.5 $78,000,000

Total Project Budget for Current Needs 5 $6,747,407,762 $396,720,000

Total Parking Structure Budget for Current Needs 6 $396,720,000

Total Budget for Current Needs7 $7,144,127,762

Statewide Budget for Court Facility Space for New Judgeships 8 $572,000,000

Statewide Budget for Parking Structures for New Judgeships 9 $50,160,000

Total Statewide Budget for New Judgeships10 $622,160,000

Total Trial Court Capital-Outlay Plan Budget11 $7,766,287,762

PLEASE NOTE: The Total Trial Court Capital-Outlay Plan Budget is presented in January 2010 dollars and does not include escalation to construction 
midpoint.  At the time a specific capital project funding request is prepared, its cost estimate will include escalation to the construction midpoint. 
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(Notes 2–11 are identical to Notes to Sorted by Score)

1 Courtroom (Jan. 2010 dollars)

2–5 Courtrooms (Jan. 2010 dollars)

6–9 Courtrooms (Jan. 2010 dollars)

10–20 Courtrooms (Jan. 2010 dollars)

More than 20 Courtrooms (Jan. 2010 dollars)

9.  Statewide Budget for Parking Structures for New Judgeships is for facility increments of space within a parking structure to accommodate a total of 30 parking spaces for each of the 44 of the 
unfunded 100 new judgeships.  This budget is calculated by multiplying 44 new judgeships (at one judgeship per courtroom) by a total of 30 parking spaces and then by $38,000 total budget per parking 
space (January 2010 dollars).  (Note: See footnote No. 4 for explanation of the total budget per parking space.)

10.  Total Statewide Budget for New Judgeships is the sum of the Statewide Budget for Court Facility Space for New Judgeships and the Statewide Budget for Parking Structures for New Judgeships.  
Funds in this budget will be allocated to a specific project as needed to accommodate facility and parking capital-outlay costs for 44 of the unfunded 100 new judgeships, as appropriate at the time a funding 
request is prepared for that project.

11.  Total Trial Court Capital-Outlay Plan Budget is the sum of the Total Budget for Current Needs and the Total Statewide Budget for New Judgeships in January 2010 dollars. 

(3) For all Renovation and Addition  projects, a blended budget is determined using a combination of the methods described under nos. 1 and 2 above.
4.  Parking Structure Budget for Current Needs was calculated only for projects in which 2002/2003 facility master plans identified a need for structured parking.  The budget is calculated by multiplying 
the number of current need courtrooms by 30 parking spaces per courtroom and then by $38,000 total project budget per parking space (January 2010 dollars).  (Note: The January 2010 cost of $38,000 per 
parking space was based on the average cost per parking space of three funded trial court capital project parking structures.)  A budget of $0 indicates there was a parking structure identified in the master 
plan but that it serves only future growth and not current needs.
5.  Total Project Budget for Current Needs is the sum total of each individual project budget for current needs.
6.  Total Parking Structure Budget for Current Needs is the sum total of each individual parking structure budget for current needs.  
7.  Total Budget for Current Needs is the sum of the Total Project Budget for Current Needs and the Total Parking Structure Budget for Current Needs.
8.  Statewide Budget for Court Facility Space for New Judgeships is for increments of facility space to accommodate 44 of the unfunded 100 new judgeships.  It is calculated by multiplying $13.0 million 
per courtroom—based on the cost per courtroom in January 2010 dollars for New Construction  and Addition  projects ranging from 6–9 courtrooms (shown in the table above)—by 44 unfunded new 
judgeships.  To date, facility space for 56 of the unfunded 100 new judgeships has been budgeted in funded trial court capital projects: 21 new judgeships to 7 funded SB 1732 projects and 35 new 
judgeships to 15 funded SB 1407 projects.

$23,000,000

$15,000,000

$13,000,000

$11,000,000

$9,000,000

(2) For all Renovation  projects and for all projects that Complete  construction of unfinished space, the project budget is the master plan cost estimate escalated to January 2010 dollars.  Renovation 
estimates may change substantially, depending on specific conditions in each building and on further study at the time a project feasibility study is completed, which is prior to the submission of the capital 
project's funding request.

1.  Projects are sorted by alphabetical order of county names, then by total score, and then by security score.  
2.  Project Priority Group based on application of the Prioritization Methodology for Trial Court Capital-Outlay Projects.
3.  Project Budget for Current Needs calculated based on current need courtrooms (defined as current courtrooms or Judicial Position Equivalents (JPEs), including SB 56 judgeships allocated to project).  
Projects with a current need budget of $0 are for future growth only at this time; the budgets for these projects will be augmented, as appropriate, to accommodate new judgeships at the time funding 
requests are prepared.

Each project's Budget for Current Needs is calculated as follows:

(1) For all New Construction  projects, the project budget is calculated by multiplying current need courtrooms by the average unescalated project cost per courtroom in January 2010 dollars from the 
corresponding range in the table shown below.  The cost per courtroom ranges in January 2010 dollars in the table below are derived from calculating the unescalated total project costs of 33 SB 1407 new 
construction projects, whose cost estimates were submitted to the State Public Works Board during the period of November 2009 to July 2010.  These project estimates were then grouped according to 
number of courtrooms and their total group costs averaged to provide the costs per courtroom shown in the table below. 

New Construction  and Additions  Project Budgets for Current Needs:                                                                    
Average Unescalated Project Cost Per Courtroom Ranges



Status of All Funded Judicial Branch Capital Projects
August 27, 2010

Attachment 3

Page 1 of 6

a b c d

# Courthouse Capital Projects Category Number of Projects
Total Estimated 

Project Cost1

1 Completed Capital Projects 5  $              132,115,000 

2 Active Capital Projects - Funded by State General Fund 2  $                66,234,000 

In Design 2  $               66,234,000 

3 Active Capital Projects - Funded by SB 1732 11  $           1,148,422,000 

In Design 7  $              952,336,000 

In Construction 4  $              196,086,000 

4 Active Capital Projects - Funded by SB 1407 41  $           4,544,417,000 

In Acquisition 37  $          4,283,474,000 

In Design 3  $             251,913,000 

Confirm Delivery Method 1  $                 9,030,000 

TOTAL: 59  $           5,891,188,000 

Footnotes for Summary of Courthouse Capital Projects:

Summary of Courthouse Capital Projects

1. Total Estimated Project Costs will fluctuate based on California Construction Cost Index (CCCI) escalation adjustments as directed 
by the annual Department of Finance Budget Letter.
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#
Initial Year 
Authorized County Project Name Project Status

Acquisition
Finish Date

Design
Finish Date

Construction
Start date

Construction
Finish Date

Total Estimated 
Project Costs5

1 00-01 Fresno
Court of Appeal, Fifth Appellate 
District1 Completed and Occupied Completed Completed Completed 3rd qtr 2007  $             20,300,000 

2 06-07 Fresno
New Fresno Area Juvenile 
Delinquency Courthouse2 Completed and Occupied Completed Completed Completed 3rd qtr 2009 57,900,000$              

3 05-06 Merced New Merced Downtown Courthouse2 Completed and Occupied Completed Completed Completed 2nd qtr 2007  $             19,700,000 

4 00-01 Orange
Court of Appeal, Fourth Appellate 
District Division 3, New Courthouse Completed and Occupied Completed Completed Completed 3rd qtr 2009 27,719,000$              

5 06-07 Plumas/Sierra New Portola/Loyalton Courthouse Completed and Occupied Completed Completed Completed 4th qtr 2009 6,496,000$                

Total (1): 132,115,000$            

a b c d e f g h i j

#
Initial Year 
Authorized County Project Name Project Status

Acquisition
Finish Date

Design
Finish Date

Construction
Start date

Construction
Finish Date

Total Estimated 
Project Costs5

1 07-08 Los Angeles New Long Beach Courthouse
Project Agreement in 

Negotiation TBD TBD TBD TBD TBD

2 05-06 Sacramento
Court of Appeal, Third Appellate, 
Library and Courts1 In Design N/A 4th qtr 2010 4th qtr 2010 3rd qtr 2012 66,234,000$              

Total (2):  $             66,234,000 

Estimated Schedule3, 4

2.  Active Capital Projects - Funded by State General Fund

1.  Completed Capital Projects

Estimated Schedule3, 4
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#
Initial Year 
Authorized County Project Name Project Status

Acquisition
Finish Date

Design
Finish Date

Construction
Start date

Construction
Finish Date

Total Estimated 
Project Costs5

1 07-08 Calaveras New San Andreas Courthouse In Design Completed 2nd qtr 2011 2nd qtr 2011 4th qtr 2012 45,364,000$              

2 05-06 Contra Costa New Antioch Area Courthouse In Construction Completed Completed 2nd qtr 2009 3rd qtr 2010 64,729,000$              

3 06-07 Fresno BF Sisk Conversion In Construction Completed Completed 3rd qtr 2008 4th qtr 2010 70,898,000$              

4 07-08 Lassen New Susanville Courthouse In Construction Completed Completed 3rd qtr 2010 1st qtr 2012 38,937,000$              

5 07-08 Madera New Madera Courthouse
In Acquisition/Schematic 

Design Authorized 4th qtr 2010 3rd qtr 2011 3rd qtr 2011 2nd qtr 2013 100,208,000$            

6 06-07 Mono New Mammoth Lakes Courthouse In Construction Completed Completed 2nd qtr 2010 3rd qtr 2011 21,522,000$              

7 07-08 Riverside New Mid-County Courthouse In Design Completed 3rd qtr 2011 3rd qtr 2011  1st qtr 2013 63,261,000$              

8 07-08 San Benito New Hollister Courthouse In Design Completed 1st qtr 2011 1st qtr 2011 3rd qtr 2012 37,378,000$              

9 07-08 San Bernardino New San Bernardino Courthouse In Design Completed 1st qtr 2011 1st qtr 2011 1st qtr 2013 339,822,000$            

10 07-08 San Joaquin New Stockton Courthouse In Design Completed 4th qtr 2011 4th qtr 2011 4th qtr 2013 272,939,000$            

11 07-08 Tulare New Porterville Courthouse In Design Completed 3rd qtr 2011 3rd qtr 2011 1st qtr 2013 93,364,000.00$         

Total (3): 1,148,422,000$         

Footnotes for Completed and Active Capital Projects Funded by State General Fund and SB 1732:

3.  Active Capital Projects - Funded by SB 1732

Estimated Schedule3, 4

1. Department of General Services (DGS) managed project; funded by State General Fund.  
2. County managed project, state contribution using SB 1732 funds.
3. Current estimated project schedules may change.
4. Schedules defined by quarters within the calendar year: 1st qtr - Jan, Feb, March; 2nd qtr - April, May, June; 3rd qtr - July, Aug, Sept; 4th qtr - Oct, Nov, Dec.
5. Total estimated project costs will fluctuate based on California Construction Cost Index (CCCI) escalation adjustments, as directed by the annual Department of Finance Budget Letter.
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#
Initial Year 
Authorized County Project Name Project Status

Acquisition
Finish Date

Design Finish 
Date

Construction
Start date

Construction
Finish Date

Total Estimated
Project Cost3

1 09-10 Alameda
New East County Courthouse 
(Criminal)4 In Design N/A5 2nd qtr 2012 2nd qtr 2012 4th qtr 2013 137,415,000$            

2 09-10 Alpine New Markleeville Courthouse In Acquisition 1st qtr 2012 3rd qtr 2013 3rd qtr 2013 4th qtr 2014 26,372,000$              

3 09-10 Butte New North Butte County Courthouse In Acquisition 3rd qtr 2010 3rd qtr 2012 3rd qtr 2012 1st qtr 2014 76,065,000$              

4 09-10 El Dorado New Placerville Courthouse In Acquisition 4th qtr 2011 3rd qtr 2013 3rd qtr 2013 4th qtr 2014 89,426,000$              

5 09-10 Fresno Renovate Fresno County Courthouse In Design N/A5 4th qtr 2012 4th qtr 2012 4th qtr 2015 111,361,000$            

6 09-10 Glenn
Renovation and Addition to Willows 
Historic Courthouse In Acquisition 1st qtr 2012 1st qtr 2014 1st qtr 2014 3rd qtr 2015 46,229,000$              

7 09-10 Imperial New El Centro Family Courthouse In Acquisition 3rd qtr 2011 1st qtr 2013 1st qtr 2013 3rd qtr 2014 58,746,000$              

8 09-10 Inyo New Inyo County Courthouse In Acquisition 3rd qtr 2011 1st qtr 2013 1st qtr 2013 2nd qtr 2014 32,286,000$              

9 09-10 Kern New Delano Courthouse In Acquisition 4th qtr 2011 2nd qtr 2013 2nd qtr 2013 4th qtr 2014 41,924,000$              

10 09-10 Kern New Mojave Courthouse In Acquisition 2nd qtr 2012 4th qtr 2013 4th qtr 2013 2nd qtr 2015 42,132,000$              

11 09-10 Kings New Hanford Courthouse In Acquisition 4th qtr 2010 4th qtr 2012 4th qtr 2012 3rd qtr 2014 142,449,000$            

12 09-10 Lake New Lakeport Courthouse In Acquisition 1st qtr 2011 4th qtr 2012 4th qtr 2012 2nd qtr 2014 53,235,000$              

13 09-10 Los Angeles New Eastlake Juvenile Courthouse In Acquisition 2nd qtr 2012 1st qtr 2014 1st qtr 2014 3rd qtr 2015 99,836,000$              

4. Active Capital Projects - Funded by SB 1407

Estimated Schedule1,2
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#
Initial Year 
Authorized County Project Name Project Status

Acquisition
Finish Date

Design Finish 
Date

Construction
Start date

Construction
Finish Date

Total Estimated
Project Cost3

Estimated Schedule1,2

14 09-10 Los Angeles New Glendale Courthouse In Acquisition 4th qtr 2011 3rd qtr 2013 3rd qtr 2013 2nd qtr 2015 123,948,000$            

15 09-10 Los Angeles
New Los Angeles Mental Health 
Courthouse In Acquisition 2nd qtr 2012 1st qtr 2014 1st qtr 2014 3rd qtr 2015 82,549,000$              

16 09-10 Los Angeles New Santa Clarita Courthouse In Acquisition 4th qtr 2011 2nd qtr 2013 2nd qtr 2013 4th qtr 2014 58,131,000$              

17 09-10 Los Angeles
New Southeast Los Angeles 
Courthouse In Acquisition 3rd qtr 2011 3rd qtr 2013 3rd qtr 2013 1st qtr 2015 120,741,000$            

18 09-10 Los Angeles
Renovate Lancaster Juvenile 
Courthouse6 Confirm Delivery Method TBD TBD TBD TBD 9,030,000$                

19 09-10 Mendocino New Ukiah Courthouse In Acquisition 4th qtr 2011 3rd qtr 2013 3rd qtr 2013 2nd qtr 2015 119,914,000$            

20 09-10 Merced New Los Banos Courthouse In Acquisition 4th qtr 2011 1st qtr 2013 1st qtr 2013 1st qtr 2014 32,597,000$              

21 09-10 Monterey New South County Courthouse In Acquisition 1st qtr 2011 4th qtr 2012 4th qtr 2012 2nd qtr 2014 48,448,000$              

22 09-10 Nevada New Nevada City Courthouse In Acquisition 2nd qtr 2012 1st qtr 2014 1st qtr 2014 3rd qtr 2015 107,933,000$            

23 10-11 Placer New Tahoe Area Courthouse In Acquisition 3rd qtr 2012 1st qtr 2014 1st qtr 2014 2nd qtr 2015 27,489,000$              

24 09-10 Plumas New Quincy Courthouse In Acquisition 2nd qtr 2012 4th qtr 2013 4th qtr 2013 1st qtr 2015 51,767,000$              

25 09-10 Riverside New Hemet Courthouse In Acquisition 3rd qtr 2012 2nd qtr 2014 2nd qtr 2014 1st qtr 2016 118,413,000$            

26 09-10 Riverside
New Indio Juvenile and Family 
Courthouse In Acquisition 3rd qtr 2011 2nd qtr 2013 2nd qtr 2013 4th qtr 2014 65,791,000$              

27 09-10 Sacramento New Sacramento Criminal Courthouse In Acquisition 3rd qtr 2011 1st qtr 2013 1st qtr 2013 2nd qtr 2016 439,118,000$            
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#
Initial Year 
Authorized County Project Name Project Status

Acquisition
Finish Date

Design Finish 
Date

Construction
Start date

Construction
Finish Date

Total Estimated
Project Cost3

Estimated Schedule1,2

28 09-10 San Diego New Central San Diego Courthouse In Acquisition 4th qtr 2010 4th qtr 2013 4th qtr 2013 2nd qtr 2016 633,934,000$            

29 10-11 San Joaquin
Renovation and Addition to Juvenile 
Justice Center In Design N/A5 2nd qtr 2012 2nd qtr 2012 3rd qtr 2013 3,137,000$                

30 09-10 Santa Barbara
New Santa Barbara Criminal 
Courthouse In Acquisition 1st qtr 2012 1st qtr 2014 1st qtr 2014 4th qtr 2015 151,988,000$            

31 09-10 Santa Clara New Family Justice Center In Acquisition 3rd qtr 2010 2nd qtr 2012 2nd qtr 2012 1st qtr 2014 240,727,000$            

32 09-10 Shasta New Redding Courthouse In Acquisition 3rd qtr 2011 4th qtr 2012 4th qtr 2012 4th qtr 2014 168,417,000$            

33 09-10 Sierra New Downieville Courthouse In Acquisition 1st qtr 2012 3rd qtr 2013 3rd qtr 2013 4th qtr 2014 23,145,000$              

34 09-10 Siskiyou New Yreka Courthouse In Acquisition 4th qtr 2011 3rd qtr 2013 3rd qtr 2013 4th qtr 2014 96,501,000$              

35 09-10 Solano
Renovation to Fairfield Old Solano 
Courthouse In Acquisition 3rd qtr 2010 4th qtr 2011 4th qtr 2011 4th qtr 2012 25,418,000$              

36 09-10 Sonoma New Santa Rosa Criminal Courthouse In Acquisition 3rd qtr 2010 1st qtr 2013 1st qtr 2013 1st qtr 2015 178,689,000$            

37 10-11 Stanislaus New Modesto Courthouse In Acquisition 3rd qtr 2012 2nd qtr 2014 2nd qtr 2014 2nd qtr 2016 278,276,000$            

38 09-10 Sutter New Yuba City Courthouse In Acquisition 3rd qtr 2010 3rd qtr 2012 3rd qtr 2012 1st qtr 2014 73,948,000$              

39 09-10 Tehama New Red Bluff Courthouse In Acquisition 3rd qtr 2011 3rd qtr 2013 3rd qtr 2013 1st qtr 2015 71,479,000$              

40 09-10 Tuolumne New Sonora Courthouse In Acquisition 4th qtr 2011 2nd qtr 2013 2nd qtr 2013 4th qtr 2014 70,076,000$              

41 09-10 Yolo New Woodland Courthouse In Acquisition 3rd qtr 2010 3rd qtr 2012 3rd qtr 2012 2nd qtr 2014 165,337,000$            

Total (4): 4,544,417,000$         

Footnotes for Active Capital Projects Funded by SB 1407:

6. This project is moving forward and will be funded by SB 1407 funds.  An appropriate delivery method for this project will be confirmed by the state Department of Finance, which has determined that the capital-outlay 
funding method is not the appropriate avenue for moving forward with this project. 

1. Current estimated project schedules may change.
2. Schedules defined by quarters within the calendar year: 1st qtr - Jan, Feb, March; 2nd qtr - April, May, June; 3rd qtr - July, Aug, Sept; 4th qtr - Oct, Nov, Dec.
3. Total estimated project costs will fluctuate based on California Construction Cost Index (CCCI) escalation adjustments, as directed by the annual Department of Finance Budget Letter.
4. The SB 1407 contribution is $50 million.
5. Acquisition not required on this project.
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